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ARCHITECTURAL SERVICES AGREEMENT 

 This AGREEMENT is made and entered into this 9th day of FEBRUARY in the year 2021 
by and between the RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT, hereinafter 
referred to as “DISTRICT,” and 19SIX ARCHITECTS, hereinafter referred to as “ARCHITECT.”  
This AGREEMENT shall include all terms and conditions set forth herein.  The DISTRICT and 
the ARCHITECT are sometimes referred to herein individually as a “PARTY” and collectively as 
the “PARTIES.”  This AGREEMENT is made with reference to the following facts:   

 WHEREAS, DISTRICT desires to obtain architectural services for the BARRIER 
REMOVAL BUILDING D RESTROOM RENOVATION (MULTI AND SINGLE USER), 
located at SANTIAGO CANYON COLLEGE hereinafter referred to as the “PROJECT”; and 

 WHEREAS, ARCHITECT is fully licensed to provide architectural services pursuant to 
the laws of the State of California; 

 NOW, THEREFORE, the PARTIES hereto agree as follows: 

ARTICLE I - ARCHITECT’S SERVICES AND RESPONSIBILITIES 

1. The ARCHITECT shall commence the performance of the services commencing 
with the receipt of a written Notice to Proceed issued by the DISTRICT. 

2. The ARCHITECT’s services shall consist of those services performed by the 
ARCHITECT, ARCHITECT’s employees, and ARCHITECT’s consultants, as enumerated in 
Articles II and III of this AGREEMENT. 

3. The ARCHITECT’s services shall be performed in a manner which is consistent 
with professional skill and care and the orderly progress of the work.  The ARCHITECT represents 
that it will follow the standards of its profession in performing all services under this 
AGREEMENT.  The ARCHITECT shall perform the services in accordance with all standards 
regarding application and interpretation of applicable law, code, rule, or regulation at the time the 
ARCHITECT performs the services. 

4. The ARCHITECT shall submit for the DISTRICT’s approval a schedule for the 
performance of the ARCHITECT’s services consistent with the time limits included in EXHIBIT 
“D.”  The schedule may be adjusted as the PROJECT proceeds by mutual written agreement of 
the PARTIES and shall incorporate the requirements set forth in Section 4 below and include 
allowances for time required for the DISTRICT’s review and for approval by authorities having 
jurisdiction over the PROJECT.  The time limits established by this schedule shall not, except for 
reasonable cause, be exceeded by the ARCHITECT. 

5. The ARCHITECT shall perform all services under this AGREEMENT within the 
time limits noted in EXHIBIT “D”. 

6. If the PROJECT includes the replacement or repair of more than 25% of a roof or the 
replacement or repair of a roof that has a total cost of more than $21,000, the ARCHITECT shall 
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comply with the requirements set forth in Public Contract Code section 3000, et seq., including 
signing the required certification. 

7. The ARCHITECT has been selected based on ARCHITECT’s knowledge of 
California public schools and colleges and ARCHITECT’s knowledge of the educational system 
for funding and construction and is thoroughly familiar with the requirements for state funding, 
Division of the State Architect (“DSA”) for approvals of plans and specifications, and other 
requirements that are applicable to a public school project for community college districts. 

8. The ARCHITECT shall coordinate its services with the Contractor, Project Inspector, 
Construction Manager (if applicable), and any other DISTRICT consultant(s) to ensure that all 
requirements under DSA’s Inspection Card (Form 152) and any subsequent revisions, supplements 
or updates thereto issued or required by DSA, or any other/alternate processes are being met in 
compliance with DSA requirements and in compliance with the PROJECT schedule.  The 
ARCHITECT and its consultants shall take all action necessary as to not delay progress in meeting 
any DSA requirements.  ARCHITECT’s schedule shall be prepared considering potential delays in 
the DSA approval process. The ARCHITECT shall meet all requirements set forth in DSA’s 
Construction Oversight Process Procedure (PR 13-01), DSA’s Interpretation of Regulations: 
Construction Change Document Submittal and Approval Process (IR A-6), Project Submittal 
Checklist (DSA Form 3) and any subsequent revisions, supplements or updates thereto issued or 
required by DSA.  Any references to DSA requirements or forms for the PROJECT shall be deemed 
to include and incorporate any revisions or updates thereto.  

 
9. Contract Term. This AGREEMENT shall commence on February 9, 2021 and shall 

terminate when DSA Certification and project close-out has been achieved (“Term” or “Contract 
Term”), unless terminated or otherwise canceled. The parties also agree should all services be 
completed by ARCHITECT and accepted, in writing by the District, the AGREEMENT shall 
automatically terminate. 

 
10. ARCHITECT has read and understands Education Code section 45125.2 and 

acknowledges that, according thereto, the PARTIES have determined and agreed that the services 
provided by the ARCHITECT, its consultants, and their employees will have only limited contact 
with pupils at most.  ARCHITECT agrees that it is responsible for complying with Education Code 
section 45125.1 throughout the completion of the services.  ARCHITECT shall promptly notify 
DISTRICT in writing of any facts or circumstances which might reasonably lead DISTRICT to 
determine that contact will be more than limited as defined by Education Code section 45125.1(d). 

ARTICLE II - SCOPE OF ARCHITECT’S SERVICES 

1. The ARCHITECT shall provide to the DISTRICT, on the terms herein set forth, all 
of the architectural, design and/or engineering services necessary to complete the PROJECT.  The 
ARCHITECT’s services shall include those described in this AGREEMENT, and include all 
structural, civil, mechanical and electrical engineering and landscape architecture services and any 
other services necessary to produce a reasonably complete and accurate set of “Construction 
Documents” defined as including, but not limited to, the following:  The contract between the 
DISTRICT and the “Contractor” awarded the PROJECT (the “Contract”), general and 
supplementary conditions of the Contract between the DISTRICT and Contractor, drawings, 
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specifications, Addenda, Revisions and other documents listed in the Contract, and modifications 
issued after execution of the Contract between the DISTRICT and Contractor. 

2. The ARCHITECT shall provide all services necessary for the DISTRICT to obtain 
required approvals from governmental agencies (for both on and off-site approvals) and any other 
entities including, but not limited to, those responsible for electrical, gas, water, sanitary or storm 
sewer, telephone, cable/TV, antenna-based services (e.g., Dish Network), internet providers, 
public utilities, the fire department, as well as the County Health Department, State Water 
Resources Control Board (“SWRCB”), the State Chancellor’s Office (“State Chancellor”) and 
DSA.  If necessary, the ARCHITECT shall secure preliminary agency approvals and notify the 
DISTRICT in writing as to the actions the DISTRICT must take to secure formal approvals. 

3. ARCHITECT shall be responsible for the professional quality and technical 
accuracy of all studies, reports, projections, master plans, designs, drawings, specifications and 
other services furnished by ARCHITECT under the AGREEMENT as well as coordination with 
all master plans, studies, reports and other information provided by DISTRICT.  ARCHITECT 
shall, without additional compensation, correct or revise any errors or omissions in its studies, 
reports, projections, master plans, design, drawings, specifications and other services. 

4. The ARCHITECT shall be responsible for visually verifying and determining the 
capacity of existing utilities, and/or for any design or documentation required to make points of 
connection to existing utility services that may be located on or off the PROJECT site and which 
are required for the PROJECT. 

5. {RESERVED} 

6. The ARCHITECT shall assist the DISTRICT in determining the phasing of the 
PROJECT that will most efficiently and timely complete the PROJECT.  This includes phasing 
the PROJECT’s construction and the inspection approval process so Incremental Approvals as 
required under DSA’s Construction Oversight Process Procedure can be obtained during the 
completion of the PROJECT. 

7. {RESERVED} 

8. {RESERVED} 

9. ARCHITECT shall attend all bi-weekly design phase and bi-weekly construction 
phase PROJECT meetings between the ARCHITECT, its consultants, the DISTRICT’s 
representative(s), other consultants of the DISTRICT, and Contractor throughout the PROJECT.  
ARCHITECT shall provide minutes of the meeting and distribute to all parties involved.  
ARCHITECT shall also have a duty to make corrections, as appropriate, to the meeting minutes.  

10. ARCHITECT shall make presentations to the DISTRICT’s staff or the 
DISTRICT’s Governing Board upon request, and shall attend meetings of the DISTRICT’s 
Governing Board when required by the DISTRICT. 

11. The ARCHITECT shall make revisions to Drawings, Specifications, or other 
documents when such revisions are necessary due to the ARCHITECT’s failure to comply with 
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approvals or instructions previously given by the DISTRICT, including revisions made necessary 
by adjustments in the DISTRICT’s Program or Budget as defined in Article IV, or as a result of 
ARCHITECT’s errors or omissions. 

12. The ARCHITECT shall provide services required due to programmatic changes in 
the PROJECT including, but not limited to, size, quality, complexity, method of bidding or 
negotiating the contract for construction.  The ARCHITECT shall be prepared to prioritize and 
prepare a priority list to address critical Program and PROJECT needs as opposed to optional items 
that may be dropped if there is inadequate Budget for the PROJECT.  In the case where there are 
Budget constraints the ARCHITECT shall prepare a priority list of critical programmatic needs 
and items that may be of lesser priority and review the Program with the DISTRICT. 

13. The ARCHITECT shall provide services in connection with the work of a 
Construction Manager or separate consultants retained by DISTRICT.  

14. The ARCHITECT shall provide detailed estimates of the PROJECT’s Construction 
Costs at no additional cost to DISTRICT as further described in Articles II, V, and VI.   

15. {RESERVED} 

16. {RESERVED} 

17. The ARCHITECT shall provide interior design and other services required for, or 
in connection with, graphics and signage.  ARCHITECT shall provide interior design and other 
similar services required for or in connection with selection and color coordination of materials.  
ARCHITECT is required to coordinate the placement of furniture, equipment layout, or schematic 
space allocation.  The DISTRICT shall procure furnishings and moveable equipment.  
ARCHITECT shall advise the District on lead times and availability of all PROJECT equipment, 
materials, supplies, and furnishings to ensure that all of these will be available to the DISTRICT 
in a timely fashion so as to not delay the PROJECT and/or delay the District’s beneficial occupancy 
of the PROJECT.  All other interior design services are addressed under Article III as an Additional 
Service. 

18. {RESERVED} 

19. To the extent the ARCHITECT is not familiar or does not have experience with 
any materials or systems designed for the PROJECT, the ARCHITECT shall visit suppliers, 
fabricators, and manufacturers’ facilities, such as for carpet, stone, wood veneers, standard or 
custom furniture, to review the quality or status of items being produced for the PROJECT. 

20. The ARCHITECT shall cooperate and consult with DISTRICT in use and selection 
of manufactured items on the PROJECT, including, but not limited to, paint, hardware, plumbing, 
mechanical and electrical equipment, fixtures, roofing materials, and floor coverings.  All such 
manufactured items shall be standardized to the DISTRICT’s criteria to the extent such criteria do 
not interfere with PROJECT design and are in compliance with the requirements of Public 
Contract Code §3400. 
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21. The ARCHITECT shall certify to the best of its information, pursuant to 40 Code 
of Federal Regulations §763.99(a)(7), that no asbestos-containing material was specified as a 
building material in any Construction Document for the PROJECT and will ensure that contractors 
provide the DISTRICT with a certification that all materials used in the construction of any school 
or college building are free from any asbestos-containing building materials (“ACBM’s”).  
ARCHITECT shall include statements in the PROJECT’s specifications that materials containing 
ACBM’s shall not to be included or incorporated into the PROJECT.  The ARCHITECT shall 
incorporate requirements into the PROJECT’s specifications that indicate the above certification 
shall be part of the Contractor’s final PROJECT submittal to the DISTRICT. 

22. The ARCHITECT shall consider operating or maintenance costs when selecting 
systems for the DISTRICT.  The ARCHITECT shall utilize grants and outside funding sources 
and work with the DISTRICT to utilize and consider funding from grants and alternative funding 
sources. 

23. {RESERVED} 

24. The duties, responsibilities and limitations of authority of the ARCHITECT shall 
not be restricted, modified, or extended without written agreement between the DISTRICT and 
ARCHITECT. 

25. The ARCHITECT shall comply with all federal, state, and local laws, rules, 
regulations and ordinances that are applicable to the PROJECT. 

26. The ARCHITECT shall have access to the work at all times. 

27. The ARCHITECT shall commit the same PROJECT representatives from the 
commencement of services under this AGREEMENT through the completion of the Project Close-
Out Phase.  Any change in staff and/or sub-consultants will require the written approval of the 
DISTRICT.  

28. The ARCHITECT shall comply with DISTRICT’S Facility Design Standards, 
Sustainability Standards, and other similar District design criteria and incorporate those standards, 
as applicable, during the performance of its services. 

29. {RESERVED} 

30. Schematic Design Phase 

a. The ARCHITECT shall prepare, for approval by the DISTRICT, Schematic 
Design Documents consisting of drawings, renderings, and other documents illustrating 
the scale and relationship of the PROJECT’s components.  These documents shall comply 
with EXHIBIT “I” and be prepared with the understanding that Construction Documents 
Phases of this AGREEMENT shall be completed in accordance with the realistic 
understanding of and adherence to the Schematic Design.  The Schematic Design 
Documents shall comply with all applicable laws, statutes, ordinances, codes, rules, and 
regulations of the State and local governmental agencies and/or authorities having 
jurisdiction over the PROJECT, including, but not limited to, the State Chancellor, DSA, 
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the County Health Department and the local fire marshal/department, which are required 
for the final approval of the PROJECT’s completed Construction Documents.     

b. The ARCHITECT shall prepare schematic design studies leading to a 
recommended solution together with a general description of the PROJECT and 
PROJECT’s priorities for approval by the DISTRICT. 

c. If directed by the DISTRICT at the time of approval of the Schematic 
Design Documents, the Construction Documents shall be prepared so that portions of the 
work of the PROJECT may be performed under separate construction contracts, phased 
construction contracts, or so that the construction of certain buildings, facilities, or other 
portions of the PROJECT may be deferred.  Careful attention is directed to DSA 
requirements for phasing of projects and the likelihood that DSA or other agency approvals 
may expire during the phases.  If there is an expiration and need to obtain additional DSA 
approvals for future phases, the ARCHITECT shall provide the DISTRICT with a written 
notification of the PROJECT approvals that may expire due to phasing.  Alternate 
construction schemes made by the DISTRICT subsequent to the Design Development 
Phase shall be provided as an Additional Service pursuant to Article III unless the alternate 
construction scheme arises out of the PROJECT exceeding the estimated Budget constraint 
as a result of the ARCHITECT’s services under this AGREEMENT. 

d. The ARCHITECT shall submit a list of qualified engineers for the 
PROJECT for the DISTRICT’s approval in conformance with Article XII.  ARCHITECT 
shall ensure that each engineer places his or her name, seal, and signature on all drawings 
and specifications prepared by said engineer. 

e. The ARCHITECT shall investigate existing conditions or facilities and 
verify drawings of such conditions or facilities. 

f. The ARCHITECT shall perform Schematic Design services to keep the 
PROJECT within all Budget and scope constraints set by the DISTRICT, unless otherwise 
modified by written authorization by the DISTRICT. 

g. The ARCHITECT shall prepare and submit to the DISTRICT a written 
estimate of the Construction Cost in conformance with Articles V and VI and shall advise 
the DISTRICT, in writing, of any adjustments to the estimate of Construction Cost. 

h. The ARCHITECT shall present color board options to the DISTRICT 
during the Schematic Design Phase for DISTRICT’s selection and ARCHITECT’s 
incorporation into 60% CD submission.  The color boards shall note any materials or 
finishes which will involve extraordinary delays in delivery.   

i. The ARCHITECT shall submit the following deliverables to the DISTRICT 
for review and approval, which shall include: 

 
(1) One (1) electronic PDF copy Schematic Design Package;  
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(2) Colored elevations and color board material options for 
further DISTRICT review/consideration; and 

(3) One (1) updated Statement of Probable Construction Cost at 
60% CD and 100% CD submission. 

j. The ARCHITECT shall present and review with the DISTRICT the detailed 
Schematic Design.  The Schematic Design shall be revised within the accepted Program 
parameters until a final concept within the accepted Construction Cost has been accepted 
and approved by the District at no additional cost to the District. 

k. The ARCHITECT shall not begin Construction Document Phase services 
until the District has approved of the Schematic Design Package in writing. 

31. {RESERVED} 

32. Construction Document Phase  

a. The ARCHITECT shall prepare, from the Schematic Design Documents 
approved by the DISTRICT, Construction Documents (in an acceptable Building 
Informational Modeling format, such as Autodesk® Revit®)  consistent with EXHIBIT 
“I”, including, but not limited to, all drawings and specifications for the PROJECT setting 
forth, in detail, the requirements for the construction of the entire PROJECT in conformity 
with all applicable (on and off site) governmental and code requirements including, but not 
limited to, the requirements of the State Chancellor, DSA, the local fire 
marshal/department, the County Health Department and any other governmental agency 
having jurisdiction over the PROJECT.  The Construction Documents shall show all the 
work to be done to a minimum Level of Design (“LOD”) 300, as well as the materials, 
workmanship, finishes, and equipment required for the completion of the PROJECT. All 
Construction Documents prepared by the ARCHITECT shall be properly coordinated 
including, but not limited to, the various disciplines, dimensions, terminology, details, etc.  
ARCHITECT shall submit 60% and 100% Construction Documents as required herein and 
pursuant to Exhibit “I”. 

b. Prior to listing any specific equipment, material, supply, or furnishing, 
ARCHITECT shall verify, list and identify lead times, performance specifications, quality, 
durability, maintenance requirements to ensure compliance with District design guidelines, 
including, proper coordination with sub-consultants and availability of all PROJECT 
equipment, materials, supplies, and furnishings and ensure that all of these will be available 
to the contractor(s) in a timely fashion so as to not delay the PROJECT and/or delay the 
DISTRICT’s beneficial occupancy of the PROJECT.  The ARCHITECT shall also provide 
other options to the DISTRICT regarding other possible and more available equipment, 
materials, supplies, or furnishings. 

c. The ARCHITECT shall identify all tests and special inspections on the 
Statement of Structural Tests and Special Inspections (Form DSA 103) that are required for 
the completion of the PROJECT as designed and submit such DSA 103 to DSA for 
approval along with all other Construction Documents.  Upon DSA’s approval of the 
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Construction Documents, including the approved DSA 103 for the PROJECT, the 
ARCHITECT shall ensure that a copy of the approved DSA 103 for the PROJECT is 
provided to the DISTRICT, the Laboratory of Record, each Special Inspector working on 
the PROJECT, the Project Inspector and the Contractor. 

d. The ARCHITECT shall update the Construction Cost for the Project.  Along 
with the conditions identified in the preceding phases, ARCHITECT shall update and refine 
the Schematic Design Phase revisions to the Construction Cost.  Architect shall provide a 
Construction Cost sorted by the Project Bid Packages. The ARCHITECT shall immediately 
notify the DISTRICT of adjustments in previous estimates of the Construction Cost arising 
from market fluctuations or approved changes in scope or requirements. The ARCHITECT 
shall submit the Construction Cost to the DISTRICT for review and approval.  At that time, 
the ARCHITECT shall coordinate with the DISTRICT to further develop, review, and 
reconcile the Construction Cost.  If the estimated PROJECT Construction Cost exceeds the 
Budget, the ARCHITECT shall make all necessary design revisions at no cost to the 
DISTRICT to comply with the Budget and scope set by the DISTRICT in conformance 
with Articles V and VI, unless otherwise modified by written authorization of the 
DISTRICT. 

e. The ARCHITECT shall provide technical specifications for the PROJECT 
as required by EXHIBIT “I”. 

f. The ARCHITECT shall perform Construction Document Services to keep 
the PROJECT within all Program scope constraints set by the DISTRICT, as well as 
approved Budget, unless otherwise modified by written authorization by the DISTRICT. 

g. As part of the ARCHITECT’s professional services, ARCHITECT shall 
coordinate the drawings on the PROJECT.  It is suggested, but not mandatory, that 
ARCHITECT perform a clash detection review of the final Construction Documents prior 
to submission to DSA. 

h. The ARCHITECT shall include in 60% Construction Document Phase, 
DISTRICT selected finish materials and colors to be incorporated in the work and shall 
prepare schedules of such materials and colors.  

i. The ARCHITECT shall provide the following copies for DISTRICT review 
and approval: 

(1) One (1) electronic PDF copy of the 60% and 100% 
Construction Document drawings (all files named according 
to the sheet name);  

(2) One (1) electronic PDF copy of the 60% and 100% 
Construction Document specifications (all sections 
bookmarked by specification section number and name); and 

(3) One (1) updated Statement of Probable Construction Cost at 
60% CD and 100% CD submission. 
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33. Agency Approval Phase 

a. The ARCHITECT shall prepare and file all documents required for 
obtaining the required approvals of all governmental agencies having jurisdiction over the 
PROJECT including, but not limited to, the State Chancellor, DSA, local fire 
marshal/department, City Design Review, County Health Department, Department of 
Public Works, and any other governmental agencies or authorities which have jurisdiction 
over the PROJECT.   

b. The ARCHITECT shall not submit 100% Construction Documents to DSA 
for their review until all agreed upon constructability comments have been incorporated.  
Upon DISTRICT approval, the ARCHITECT shall then submit all required documents to 
the necessary governing agencies, obtain reviews and corrections from the governing 
agencies, and incorporate any required changes and/or corrections into the Contract 
Documents, calculations or other documents prepared by ARCHITECT.  

c. ARCHITECT shall obtain all necessary approvals for the Construction 
Documents for the PROJECT from governmental agencies with jurisdiction therefor as 
necessary for the bidding and construction of the work depicted in the Construction 
Documents, including without limitation, approvals by DSA. ARCHITECT shall revise the 
Construction Documents as required by DSA or other governmental agencies to obtain 
their respective approvals of the Construction Documents. Except for the ARCHITECT’s 
fees as set forth in this AGREEMENT incurred in obtaining the approvals or preparing 
revisions pursuant to the foregoing, the District shall pay all other costs or fees necessary 
for obtaining the approvals.   

a. The final DSA approved documents shall be electronically submitted to the 
DISTRICT by the ARCHITECT upon receipt from DSA. 

b. ARCHITECT’s Construction Documents Phase and Agency Approval 
Phase services shall not be deemed complete until the DISTRICT has approved the final 
Construction Documents in writing. 

34. Bidding & Award Phase 

a. The ARCHITECT, following the DISTRICT’s approval of the Construction 
Documents and of the latest estimate of Construction Cost, shall assist the DISTRICT in 
obtaining bids and awarding the Contract(s) for the construction of the PROJECT. 

b. The ARCHITECT shall assist the DISTRICT to prepare all the necessary 
bidding information and bidding forms required to bid the PROJECT.  The ARCHITECT 
shall coordinate the development of bidding procedures and shall attend a bid/site walk(s).   
The ARCHITECT shall also assist the DISTRICT with the preparation of the Contractor’s 
Contract form, the general conditions, the supplementary conditions, and all other contract 
documents necessary to bid the PROJECT and award a complete Contract to the lowest 
responsible responsive bidder.  The DISTRICT will provide the standard general conditions 
and supplementary conditions that must be incorporated into the Contract with the 
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Contractor.  The ARCHITECT shall review the general conditions, supplementary 
conditions, and all other contract documents provided by the DISTRICT for incorporation 
into the Contract with the Contractor and shall coordinate such documents with all other 
Construction Documents that are prepared by the ARCHITECT pursuant to this 
AGREEMENT.  The ARCHITECT’s coordination obligations under this Section include, 
but are not limited to, verifying that any and all bid instructions and requirements set forth 
in the specifications prepared by the ARCHITECT are also set forth in the Instructions to 
Bidders and the Bid Form that are distributed to the bidders in connection with the 
PROJECT.  The ARCHITECT shall prepare and sign all written Addendums that are 
necessary to incorporate changes into the DSA approved Construction Documents prior to 
the award of the PROJECT.  The ARCHITECT shall assist the DISTRICT in distributing 
all Addendums to each bidder that has obtained a set of the DSA approved Construction 
Documents. During the bidding period of the PROJECT, ARCHITECT shall process all 
questions presented to the DISTRICT concerning the intent of the Contract Documents. In 
the event that items requiring interpretation of the Drawings or Specifications are 
discovered during the bidding period, those items shall be analyzed by the ARCHITECT 
for decision by the DISTRICT as to the proper procedure required.  Corrective action will 
be in the form of an Addendum(a) prepared by the ARCHITECT and issued by the 
DISTRICT.  The ARCHITECT shall ensure that all Addendums are submitted to and 
approved by DSA prior to certification of the PROJECT. 

c. The ARCHITECT shall deposit a reproducible set of Construction 
Documents including, but not limited to, all drawings and specifications for the Project at 
a reprographics company specified by the DISTRICT for the printing of additional sets of 
the DSA approved Construction Documents during the PROJECT.  In accordance with the 
requirements of this Section, the ARCHITECT shall forward all plans, drawings, 
specifications, record drawings, models, mock-ups, renderings and other documents 
(including all computer files) prepared by the ARCHITECT or the ARCHITECT’s 
consultants during the course of the Project to the reprographics company specified by the 
DISTRICT at no additional cost to the DISTRICT.  The DISTRICT may request that such 
documents be delivered to the reprographics company selected by the DISTRICT in CAD, 
PLOT, TIFF or other format approved by the DISTRICT. 

d. {RESERVED}   

e. The ARCHITECT shall make subsequent revisions to drawings, 
specifications, and other DSA approved Construction Documents that result from the 
bidding phase and issue via addendum.  All Addenda shall be prepared in writing and 
signed by the ARCHITECT.  The ARCHITECT shall ensure that all Addenda are submitted 
to and approved by DSA prior to construction beginning on the PROJECT. 

f. The ARCHITECT shall attend bid opening at the DISTRICT’s request. 

g. If the lowest bid exceeds the Budget (or if a complete detailed estimate is 
prepared by a certified professional cost estimator from Construction Documents that are 
at least 90% completed) for the PROJECT, the ARCHITECT, in consultation with, and at 
the direction of, the DISTRICT, shall provide such modifications in the Construction 
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Documents as necessary to bring the cost of the PROJECT within its Budget as set forth in 
Articles V and VI. 

h. Upon completion of the Bidding & Award Phase, ARCHITECT shall 
produce a Conforming Set of PDF plans and specifications incorporating all Addenda 
issued thus far.  In addition to the PDF versions, ARCHITECT shall provide one (1) 
electronic set of plans in the latest version of AutoCAD and one (1) electronic copy of the 
conforming specifications in Microsoft Word. 

35. Construction Phase 

a. Prior to the start of construction, the ARCHITECT shall certify that the 
following two documents have been submitted to DSA: 

(1) Contract Information Form DSA-102. 

(2) Project Inspector Qualification and Approval Form DSA 5-PI, to be 
submitted 10 days prior to the time of starting construction. 

b. The Construction Phase will commence with the award of the Construction 
Contract to Contractor and terminates upon satisfactory performance and completion of all 
tasks in this phase and commencement of the Closeout Phase or upon the DISTRICT’s 
terminating the AGREEMENT, whichever is earlier.  ARCHITECT shall work as many 
hours as necessary to complete Construction Phase services through the duration of the 
Construction.   

c. The ARCHITECT shall provide technical direction to a Project Inspector 
employed by, and responsible to, the DISTRICT, as required by applicable law.  The 
ARCHITECT shall direct and monitor the work of the Laboratory of Record as required 
by applicable law and provide code required supervision of Special Inspectors not provided 
by the Laboratory of Record.  Upon the DISTRICT’s award of a Construction Contract to 
the Contractor, the ARCHITECT shall obtain the necessary Project Inspection Cards 
(“PIC”) (Form DSA 152) from the DSA that are needed for the Project Inspector’s use in 
approving and signing off work on the PROJECT as it is completed by the Contractor.  The 
ARCHITECT shall verify that the Project Inspector has the appropriate amount of PIC’s 
that are needed for the inspection and completion of the entire PROJECT prior to the 
commencement of any work by the Contractor on the PROJECT.  The ARCHITECT shall 
provide the Project Inspector, Laboratory of Record and each Special Inspector an 
electronic copy of the DSA approved Construction Documents including, but not limited 
to, the approved Statement of Structural Tests and Special Inspections (Form DSA 103) 
prior to the commencement of any work on the PROJECT. 

d. The ARCHITECT shall meet with the Project Inspector, DISTRICT, 
Contractor, Laboratory of Record and Special Inspectors as needed throughout the 
completion of the PROJECT to verify, acknowledge and coordinate the testing and special 
inspection program required by the DSA approved Construction Documents. 
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e. The ARCHITECT shall prepare Interim Verified Reports (Form DSA 6-AE) 
and submit such Interim Verified Reports to DSA, the Project Inspector and the DISTRICT 
prior to the Project Inspector’s approval and sign off of any of the following sections of the 
PROJECT’s PIC’s as applicable: 

 
 (1) Initial Site Work; 
 (2) Foundation; 
 (3) Vertical Framing; 
 (4) Horizontal Framing; 
 (5) Appurtenances; 
 (6) Non-Building Site Structures; 
 (7) Finish Site Work; 
 (8) Other Work; or 
 (9) Final. 
  
If the ARCHITECT has delegated responsibility for any portion of the PROJECT’s 

design to other engineers, the ARCHITECT shall ensure that such engineers submit the 
necessary Interim Verified Reports (Form DSA 6-AE) to DSA, the Project Inspector and 
the DISTRICT during the course of construction and prior to the Project Inspector’s 
approval and sign off of the above sections of the PIC’s as they relate to the portions of the 
PROJECT that were delegated to such engineers.  

f. The ARCHITECT shall be responsible for reviewing and ensuring, on a 
monthly basis, that the Contractor is maintaining an up-to-date set of as-built documents 
which will be furnished to the DISTRICT upon completion. The ARCHITECT shall review 
the as-built documents prepared by the Contractor on a monthly basis and report whether 
they appear to be up to date, based upon the ARCHITECT’s observations of the PROJECT.  
If it appears the as-built documents are not being kept up to date by the Contractor, the 
ARCHITECT shall recommend to the DISTRICT, in writing, an appropriate withholding 
from the Contractor’s monthly payment application to account for the Contractor’s failure 
to maintain such as-built documents. 

g. The ARCHITECT will endeavor to secure compliance by Contractor with 
the Contract requirements, but does not guarantee the performance of the Contractor’s 
Contract. 

h. The ARCHITECT shall provide general administration of the Construction 
Documents including, but not limited to, the following: 
 

(1) Visiting the PROJECT site to maintain such personal contact with 
the PROJECT as is necessary to assure the ARCHITECT that the Contractor’s work 
is being completed, in every material respect, in compliance with the DSA 
approved Construction Documents (in no case shall the number of visits be less 
than once every week or as necessary to observe work being completed in 
connection with each block/section of a PIC so the ARCHITECT can verify that 
the work does or does not comply with the DSA approved Construction Documents, 
whichever is greater) in order to: 
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i. Become familiar with, and to keep the DISTRICT informed 
about, the progress and quality of the portion of the work completed and for 
the preparation of the weekly written reports the ARCHITECT will prepare 
and submit to the DISTRICT for its review; 

ii. Become familiar with, and to keep DSA and Project 
Inspector informed about, the progress and quality of the portion of the work 
completed and for the preparation of the necessary Interim Verified Reports 
the ARCHITECT will prepare and submit to DSA and Project Inspector as 
necessary for the timely inspection of the PROJECT and for the approval 
and sign off of each block/section of the PIC’s during the course of the 
PROJECT’s construction; 

iii. Endeavor to guard against nonconforming work and 
deficiencies in the work; 

iv. Determine if the work is being performed in a manner 
indicating that the work, when fully completed, will be in accordance with 
the approved DSA Construction Documents; 

v. Attend bi-weekly on-site construction meetings, provide 
meeting minutes in accordance with this AGREEMENT, and being 
otherwise available to the DISTRICT and the Project Inspector for site 
meetings on an “as-needed” basis; 

vi. Examine Contractor applications for payment and to issue 
certificates for payment in amounts approved by the necessary parties; and 

vii. Verify, at least monthly, in coordination with the Project 
Inspector, that all as-built documents are being updated pursuant to the 
Contract between the DISTRICT and the Contractor. 

(2) Making regular reports as may be required by all governmental 
agencies or authorities having jurisdiction over the PROJECT; 

(3) Reviewing schedules and shop drawings for compliance with 
design; 

(4) Approving substitution of materials, equipment, and the laboratory 
reports thereof for conformance to the DISTRICT’s standards subject to DISTRICT 
knowledge and approval; 

(5) Responding to DSA field trip notes; 

(6) Preparing Construction Change Documents for approval by DSA; 

(7) Preparing Immediate Change Directives as directed by the 
DISTRICT; 
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(8) Preparing change orders for written approval by the DISTRICT; 

(9) Making Punch List observations when the PROJECT reaches 
Substantial Completion; 

(10) Determining date of Substantial Completion and the date of final 
completion of the PROJECT; 

(11) Providing a color schedule of all materials for the PROJECT for the 
DISTRICT’s review and approval; 

(12) Assembling and delivering to the DISTRICT written guarantees, 
instruction books, diagrams, charts, and as-built documents that will be provided 
by the Contractor pursuant to the Contract between the DISTRICT and the 
Contractor; 

(13) Issuing the ARCHITECT’s Certificate of Substantial Completion, 
Certificate of Completion and final certificate for payment; and 

(14) Providing any other architectural services to fulfill the requirements 
of the Construction Documents and this AGREEMENT. 

i. The ARCHITECT shall provide the DISTRICT with written reports, as 
necessary, to inform the DISTRICT of any problems arising during construction, changes 
contemplated as a result of each problem, and the progress of work. 

j. The ARCHITECT, as part of the ARCHITECT’s Basic Services, shall 
advise the DISTRICT of any deficiencies in construction following the acceptance of the 
work and prior to the expiration of the guarantee period of the PROJECT. 

k. The ARCHITECT shall be the interpreter of the requirements of the 
Construction Documents and advise the DISTRICT as to the performance by the 
Contractor thereunder. 

l. The ARCHITECT shall make recommendations to the DISTRICT on 
claims relating to the execution and progress of the work and all matters and questions 
relating thereto.  The ARCHITECT’s recommendations in matters relating to artistic effect 
shall be consistent with the intent of the Construction Documents. 

m. The ARCHITECT shall advise the DISTRICT to reject work which does 
not conform to the Construction Documents.  The ARCHITECT shall promptly inform the 
DISTRICT whenever, in the ARCHITECT’s opinion, it may be necessary to stop the work 
to avoid the improper performance of the AGREEMENT.  The ARCHITECT has authority 
to require additional inspection or testing of the work in accordance with the provisions of 
the Construction Documents, whether work is fabricated, installed, or completed. The 
ARCHITECT shall have the authority, upon its sole discretion, to reject PROJECT 
Contractor(s)’s work that presents an immediate risk of injury to persons. 
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n. The ARCHITECT shall not issue orders to the Contractor that might commit 
the DISTRICT to extra expenses, or otherwise amend the Construction Documents, 
without first obtaining the written approval of the DISTRICT. 

o. The ARCHITECT shall be the DISTRICT’s representative during 
construction and shall advise and consult with the DISTRICT.  The ARCHITECT shall 
have authority to act on behalf of the DISTRICT only to the extent provided in this 
AGREEMENT, unless otherwise modified in writing. 

p. The ARCHITECT shall prepare all documents and/or drawings made 
necessary by errors and omissions in the originally approved drawings or specifications, 
and such modifications therein as may be necessary to meet unanticipated conditions 
encountered during construction, at no additional cost or expense to the DISTRICT.  In 
addition, the ARCHITECT shall, at no additional cost, provide services made necessary by 
defect or deficiencies in the work of the Contractor which, through reasonable care, should 
have been discovered by the ARCHITECT and promptly reported to the DISTRICT and 
Contractor, but which ARCHITECT failed to do. 

q. In consultation with the DISTRICT and the Construction Manager, the 
ARCHITECT shall assist in the development and implementation of procedures, forms and 
documents for the submittal, review, processing and disbursement of progress payments to 
the Project contractor(s). The ARCHITECT shall examine, verify, and approve the 
Contractor’s applications for payment and issue certificates for payment for the work and 
materials provided by the Contractor which also reflect the ARCHITECT’s 
recommendation as to any amount which should be retained or deducted from those 
payments under the terms of the Construction Documents or for any other reason.  The 
ARCHITECT shall review and respond to applications for progress payment in a prompt 
manner so as to allow the DISTRICT to timely meet its payment obligations to the 
PROJECT Contractor(s) under the terms of the Contract Documents and applicable law, 
rule or regulation.  The ARCHITECT’s certification for payment shall constitute a 
representation to the DISTRICT, based on the ARCHITECT’s observations and 
inspections at the site, that the work has progressed to the level certified, that quality of the 
work is in accordance with the DSA approved Construction Documents, that the as-built 
documents are up to date, and that the Contractor is entitled to payment in the amount 
certified.  

r. The ARCHITECT shall review and approve, or take other appropriate 
action, upon the Contractor’s submittals of shop drawings, product data, and samples for 
the purpose of checking for conformance with the Construction Documents.  ARCHITECT 
shall act upon any submittal within fourteen (14) days of receipt.  The ARCHITECT’s 
actions shall not delay the work, but should allow for sufficient time, in the ARCHITECT’s 
professional judgment, to permit adequate review.   ARCHITECT shall review Contractor’s 
schedule of submittals and advise the DISTRICT on whether that schedule is complete.  
The ARCHITECT shall provide the DISTRICT with proposed revisions to this schedule 
and advise the DISTRICT on whether the DISTRICT should approve this schedule. 
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s. The ARCHITECT’s action upon Contractor’s submittals shall be taken as 
expeditiously as possible so as to cause no unreasonable delay in the construction of the 
PROJECT or in the work of separate contractors, while allowing sufficient time in the 
ARCHITECT’s professional judgment to permit adequate review.  In no case shall the 
review period associated with a single, particular submittal exceed ten (10) business days 
from its receipt by the ARCHITECT, unless the complexity of the submittal warrants a 
longer time period for the review to be mutually agreed upon by both PARTIES.  
ARCHITECT’s response to each submittal shall be a substantive and acceptable response.  
This ten (10) day time period shall not include time when a submittal is within the 
DISTRICT’s control or if the submittal is being reviewed by DSA.  In no way does this 
provision reduce the ARCHITECT’s liability if it fails to prepare acceptable documents. 

t. After the PROJECT has been let, all changes to the DSA approved 
Construction Documents shall be made by means of a Construction Change Document 
(“CCD”) unless otherwise approved by the DISTRICT in writing.  The ARCHITECT shall 
be responsible for preparing each CCD related to the PROJECT and shall determine which 
changes affect the Structural, Access or Fire & Life Safety (collectively “SAFLS”) portions 
of the PROJECT and ensure that such changes are documented and implemented through 
a written CCD-Category A (Form DSA 140).  All CCD-Category A’s must be submitted to 
DSA by the ARCHITECT with all supporting documentation and data and must be 
approved by DSA before such work can commence on the PROJECT.  The ARCHITECT 
shall obtain the DISTRICT’s approval of all CCD-Category A’s before they are submitted 
to DSA for review and approval.  All other changes to the DSA approved Construction 
Documents not involving SAFLS portions of the PROJECT are not require to be submitted 
to DSA unless DSA specifically requires such changes to be submitted to DSA in the form 
of a written CCD-Category B (Form DSA 141) inclusive of all supporting documentation 
and data.  Changes that are not determined by the ARCHITECT and/or DSA to require 
documentation through an approved CCD-Category A or CCD-Category B shall be 
documented through an alternative CCD form or other document approved by the 
DISTRICT.  

u. The ARCHITECT shall prepare and issue Immediate Change Directives 
(“ICD”) to the Contractor when directed by the DISTRICT to complete the work that is 
necessary due to the Contractor’s failure to complete the PROJECT in accordance with the 
DSA approved Construction Documents.  The ARCHITECT shall provide the Project 
Inspector with a copy of the ICD and direct the Project Inspector to inspect the work as it 
is completed in accordance with the ICD. 

v. ARCHITECT shall review all of Contractor’s change order requests to 
determine if those requests are valid and appropriate.  ARCHITECT shall provide a 
recommendation to DISTRICT as to whether the change should be approved, partially 
approved, returned to the Contractor for clarification, or rejected. 

w. The ARCHITECT shall furnish all necessary additional drawings for 
supplementing, clarifying, and/or correcting purposes and for change orders.  The 
DISTRICT shall request these drawings from the ARCHITECT and shall be at no 
additional cost unless designated as Extra Services by the DISTRICT.  The original 
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tracing(s) and/or drawings and contract wording for change orders shall be submitted to 
the DISTRICT for duplication and distribution. 

x. All changes to the DSA approved Construction Documents, whether set 
forth in a CCD, ICD or any other document approved by the DISTRICT, shall be 
incorporated into change orders by the ARCHITECT for the DISTRICT’s approval.  Each 
change order shall identify: (1) the description of the change in the work; (2) the amount 
of the adjustment to the Contractor’s Contract sum, if any; and (3) the extent of the 
adjustment in the Contractor’s Contract Time, if any.  The ARCHITECT shall prepare 
change orders, with supporting documentation and data, for the DISTRICT’s review in 
accordance with the Construction Documents, and may authorize minor changes in the 
work not involving an adjustment in the contract sum or an extension of time.   

y. During the course of construction, all Requests for Information (“RFI”) 
must be responded to as expeditiously as possible so as not to impact and delay the 
construction progress.  In no case shall the review period associated with an RFI exceed 
seven (7) calendar days from the receipt by the ARCHITECT.  ARCHITECT’s response to 
each RFI shall be a substantive and acceptable response.  This seven (7) day time period 
shall not include time when a submittal is within the DISTRICT’s control or if the submittal 
is being reviewed by DSA.  In no way does this provision reduce the ARCHITECT’s 
liability if it fails to prepare acceptable documents. 

z. The ARCHITECT shall, at the ARCHITECT’s expense, prepare a set of 
reproducible record drawings showing significant changes in the work made during 
construction based on the marked-up prints, drawings and other data furnished by the 
Contractor to the ARCHITECT. 

aa. The ARCHITECT shall inspect the PROJECT to determine the date or dates 
of Substantial Completion and final completion.  The ARCHITECT shall receive and 
forward to the DISTRICT for the DISTRICT’s review all written warranties and related 
documents required by the Construction Documents, and issue a final certificate for 
payment upon Contractor compliance with the requirements of the Construction 
Documents.  In the event the approved schedule for the PROJECT has been exceeded due 
to the fault of the Contractor, the ARCHITECT shall issue a written notice to the 
DISTRICT and the Contractor evaluating the cause of the delay(s) and shall advise the 
DISTRICT and the Contractor of the commencement of liquidated damages under the 
Contract between the DISTRICT and Contractor. 

bb. The ARCHITECT shall provide written evaluation of the Contractor’s 
performance under the requirements of the Construction Documents when requested in 
writing by the DISTRICT.  When the ARCHITECT has actual knowledge of any defects, 
errors, or deficiencies with respect to the Contractor’s performance on the PROJECT, the 
ARCHITECT shall provide the DISTRICT and the Contractor with written notification of 
such defects, errors, or deficiencies. 

cc. The ARCHITECT shall: 
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(1) Review all requests for information (“RFI”), submittals, and 
substitution requests that are submitted by the Contractor in connection with the 
PROJECT; 

(2) Determine the data criteria required to evaluate requests for 
substitutions; and 

dd. The ARCHITECT shall be responsible for gathering information and 
processing forms required by any applicable governing agencies and/or authorities having 
jurisdiction over the PROJECT including, but not limited to, the County Health 
Department, the local building departments, local fire departments, the State Chancellor, 
and DSA, in a timely manner and ensure proper close-out of the PROJECT. 

ee. The ARCHITECT shall obtain the DISTRICT’s approval of all CCD 
immediately following the request for such changes by the Contractor or upon any other 
circumstances necessitating a change.  Furthermore, the ARCHITECT shall maintain a log 
of all CCD’s, ICD’s, change orders or any other DISTRICT approved form documenting 
changes to the DSA approved Construction Documents (the “Changes Log”), including 
status, for the DISTRICT’s review and approval.  The ARCHITECT shall submit the 
Changes Log to the DISTRICT with its monthly invoice.  Submission of the Changes Log 
is a requirement for payments to the ARCHITECT during the course of construction. 

ff. The ARCHITECT shall evaluate and render written recommendations 
within a reasonable time on all claims, disputes, or other matters at issue between the 
DISTRICT and Contractor relating to the execution or progress of the work as provided in 
the Contract between the DISTRICT and the Contractor.  Under no circumstances should 
this evaluation take longer than 20 calendar days from the date the claim is received by the 
ARCHITECT. 

gg. The ARCHITECT shall provide assistance in the utilization of equipment 
or systems such as testing, adjusting and balancing, preparation of operation and 
maintenance manuals, training personnel for operation and maintenance and consultation 
during operation.  ARCHITECT shall review equipment, operation and maintenance 
manuals, and a complete set of warranty documents for all equipment and installed 
systems, to ensure that they meet the requirements of the plans and specifications.  
ARCHITECT shall also provide, at the DISTRICT’s request, architectural/engineering 
advice to the DISTRICT on start-up, break-in, and debugging of facility systems and 
equipment, and apparent deficiencies in construction following the acceptance of the 
Contractor's work. 

hh. The ARCHITECT shall review the list of minor defects, deficiencies, and/or 
incomplete items (hereinafter the “Punch List”) and the fully executed Verified Report 
(Form DSA-6) that are submitted to the DISTRICT by the Contractor when the Contractor 
considers the PROJECT to be Substantially Complete.  The ARCHITECT shall inspect the 
PROJECT, in conjunction with the Contractor, in order to visually verify the Contractor’s 
Punch List, add any and all other items to the Punch List and to confirm that Substantial 
Completion has been reached on the PROJECT. In the event the Contractor does not submit 
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a fully executed Verified Report with its proposed Punch List, the ARCHITECT shall reject 
the Contractor’s Punch List, in writing, as premature.  If Substantial Completion of the 
PROJECT is verified by the ARCHITECT and the required Verified Report has been 
submitted to the DISTRICT for review, the ARCHITECT shall finalize the Punch List and 
notify the Contractor in writing that all Punch List items must be corrected prior to 
acceptance of the PROJECT and final payment, and that all Punch List items must be 
completed within the duration set forth in the Contract between the DISTRICT and the 
Contractor.  The DISTRICT shall also be notified in writing of all Punch List items 
identified by the ARCHITECT and the Contractor.  The ARCHITECT shall notify the 
DISTRICT when all Punch List items have been corrected by the Contractor for the 
DISTRICT’s final acceptance of the PROJECT and final payment.  In the event the 
Contractor fails to correct any Punch List item(s) within the duration set forth in the 
Contract between the DISTRICT and the Contractor, the ARCHITECT shall inform the 
DISTRICT of such default and provide the DISTRICT with a reasonable valuation of the 
cost to correct each outstanding Punch List item for deduction from the Contractor’s final 
payment and/or retention.  The ARCHITECT shall review, evaluate and certify for 
payment the PROJECT Contractor(s)’s application for final payment.  The ARCHITECT 
shall review and respond to the PROJECT Contractor(s)’s application for final payment in 
a prompt manner so as to allow the DISTRICT to timely meet its obligation to make 
payment of the final payment under applicable law, rule or regulation.  For purposes of 
this AGREEMENT, “Substantial Completion” shall mean the following four (4) 
conditions have been met:  (1) all contractually required items have been installed with the 
exception of only minor and incomplete items on the Punch List; (2) All Fire/Life Safety 
Systems have been installed, and are working and signed off on the DSA Form 152 
Inspection Card; (3) all building systems including mechanical, electrical and plumbing 
are functioning; and (4) the PROJECT is fit for occupancy and its intended use. 

ii. Once the ARCHITECT has verified the Substantial Completion of the 
PROJECT, the ARCHITECT shall issue a Certificate of Substantial Completion to the 
Contractor and the DISTRICT.  Upon the issuance of the Certificate of Substantial 
Completion, the ARCHITECT shall prepare and submit to DSA, Project Inspector and 
the DISTRICT a written Verified Report, on Form DSA 6AE, pursuant to Section 4-336 
of Title 24 of the California Code of Regulations. The ARCHITECT shall also submit a 
signed Verified Report to DSA, Project Inspector and the DISTRICT upon any of the 
following events: 

(1) Work on the PROJECT is suspended for a period of more than one 
month; 

(2) The services of the ARCHITECT are terminated for any reason 
prior to the completion of the PROJECT; 

(3) DSA requests a Verified Report. 

jj. The ARCHITECT and its consultants shall verify that all defective, 
deficient, or incomplete work identified in any Notice(s) of Deviation or similar notice(s) 
issued by the ARCHITECT, Project Inspector, Special Inspector(s), Laboratory of Record 
and/or any governmental agency or authority, is fully corrected and closed before the 
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ARCHITECT approves any final Punch List by the Contractor.  As part of the 
ARCHITECT’s Basic Services under this Section, the ARCHITECT shall direct the 
applicable Inspectors, Special Inspectors, and/or engineers on the PROJECT to visually 
verify that each defective, deficient and/or incomplete item of work referenced in each 
Notice of Deviation have been rectified and closed prior to the approval of the final Punch 
List and the issuance of any Certificate of Substantial Completion by the ARCHITECT.  In 
the event the ARCHITECT and/or its consultants fail to verify that such work has been 
corrected by the Contractor before the ARCHITECT approves the final Punch-List and 
such work has in fact not been corrected, the ARCHITECT shall be responsible for 
performing all the architectural and/or engineering services necessary, at no additional cost 
to the DISTRICT, to ensure such open and outstanding items in the Notice(s) of Deviation 
are addressed accordingly and that all work related to such notices is corrected in a manner 
acceptable to the DISTRICT and DSA. 

kk. The ARCHITECT shall provide to the DISTRICT a hard copy of the 
following items produced in this phase, together with one copy of each item in electronic 
format: 

(1) Two (2) copies of meeting report/minutes from kick-off 
meeting; 

(2) Two (2) copies of observation reports; 

(3) Two (2) copies of weekly meeting reports. 

ll. ARCHITECT acknowledges that the DISTRICT, DSA, and/or the Inspector 
of Record may require ARCHITECT to submit changes or clarifications to the 
Construction Drawings and other documentation to DSA for its consideration and approval 
during the Construction Administration Phase (“DSA Request”).  Any delay by 
ARCHITECT in responding to the DSA Request is likely to result in delays to the 
PROJECT.  Accordingly, ARCHITECT shall respond expeditiously and with all due 
diligence to any DSA Request (“DSA Response”), provided that in no event shall the 
ARCHITECT’s DSA Response occur later than two (2) days after ARCHITECT receives 
notice of the DSA Request, unless a longer period of time is approved in writing, in 
advance, by the DISTRICT. 

36. Project Close-Out 

a. Within thirty (30) days after the completion of the PROJECT’s construction 
and the ARCHITECT’s receipt of as-built documents from the Contractor, ARCHITECT 
will review the as-built documents prepared by the Contractor and revise the record 
drawings and specifications so that they include all material changes made necessary by 
CCD’s, ICD’s, change orders, RFI’s, change order requests (“COR’s”), Bulletins, 
clarifications as noted by the Contractor in its as-built documents and/or any other 
DISTRICT approved document which details the changes that were made to the DSA 
approved Construction Documents.  The ARCHITECT shall incorporate such changes into 
a complete AutoCAD as-built file, in the original, executable, software format, and PDF 
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files, and provide all such documents, including five (5) hard copies, to the DISTRICT at 
no additional cost.  In the event the Contractor fails to provide its as-built documents within 
thirty (30) days of the PROJECT’s completion, the ARCHITECT shall notify the 
DISTRICT, in writing, of the Contractor’s failure and recommend the appropriate 
withholding from the Contractor’s final payment under the Contract with the DISTRICT. 

b. The ARCHITECT shall assist the DISTRICT in securing the delivery of any 
and all applicable documents described in Sections c and d below, to DSA for review prior 
to issuance of a “Certificate of Completion.”  The ARCHITECT shall submit all documents 
prepared by, or in control of, the ARCHITECT to DSA without delay. 

c. During the period the PROJECT is under construction, the ARCHITECT 
shall certify that the following documents have been submitted to DSA: 
 

(1) Copies of the Project Inspector’s semi-monthly reports; 

(2) Copies of the laboratory reports on all tests or laboratory inspections 
as returned and done on the PROJECT; 

(3) Copies of all the necessary PIC’s which have been approved and 
signed off by the Project Inspector for the certification by DSA; and 

(4) All other documents required to be submitted to DSA in accordance 
with Title 24 and the Construction Oversight Process Procedure set forth in DSA’s 
PR 13-01. 

The ARCHITECT shall notify the DISTRICT, in writing, if any of the above forms are not 
promptly submitted to DSA by the responsible parties.  If necessary, the ARCHITECT 
shall assist the DISTRICT in obtaining the delivery of the above documents to DSA. 

d. Upon the completion of all construction, including all Punch List items, the 
ARCHITECT shall assist the DISTRICT in securing the delivery of the following 
documents to DSA: 
 

(1) Copy of the Notice of Completion. 

(2) Final Verified Report Form DSA-6A/E certifying all work is 100% 
complete from the ARCHITECT, structural engineer, mechanical engineer, and 
electrical engineer. 

(3) Final Verified Report Form DSA-6 certifying all work is 100% 
complete from the Contractor or Contractors, Project Inspector, and Special 
Inspector(s). 

(4) Verified Reports of Testing and Inspections as specified on the 
approved drawings and specifications, i.e., Final Laboratory Report, Welding, 
Glued-Laminated Timber, etc. 
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(5) Weighmaster’s Certificate (if required by approved drawings and 
specifications). 

(6) Copies of the signature page of all Addenda as approved by DSA. 

(7) Copies of the signature pages of all deferred approvals as approved 
by DSA. 

(8) Copies of the signature pages of all Revisions as approved by DSA. 

(9) Copies of the signature page of all applicable Construction Change 
Documents as approved by DSA. 

(10) Verification by the Project Inspector that all items noted on any 
“Field Trip Notes” have been corrected. 

The ARCHITECT shall notify the DISTRICT, in writing, if any of the above items are not 
promptly submitted to the ARCHITECT and/or the DISTRICT by the responsible parties for 
submittal to DSA.  If necessary, the ARCHITECT shall assist the DISTRICT in obtaining the 
above documents for delivery to DSA. 

ARTICLE III - ADDITIONAL ARCHITECT’S SERVICES 

1. The ARCHITECT shall notify the DISTRICT in writing of the need for additional 
services required due to circumstances beyond the ARCHITECT’s control (“Additional 
Services”).  The ARCHITECT shall obtain written authorization from the DISTRICT before 
rendering Additional Services.  Compensation for all valid Additional Services shall be negotiated 
and approved in writing by the DISTRICT before such Additional Services are performed by the 
ARCHITECT. No compensation shall be paid to the ARCHITECT for any Additional Services 
that are not previously approved by the DISTRICT in writing.  Additional Services may include: 

a. Making material revisions in drawings, specifications, or other documents 
when such revisions are required by the enactment or revision of laws, rules, or regulations 
subsequent to Agency approval; 

b. Making material revisions in drawings, specifications or other documents 
when such revisions are required to comply with direction from the DISTRICT that is 
substantively different than approvals or instructions previously given by the DISTRICT; 

c. Providing consultation concerning the replacement of work damaged by fire 
and furnishing services required in connection with the replacement of such work; 

d. Providing services made necessary by the default of the Contractor, which 
does not arise directly or indirectly from negligence, errors, or omissions of ARCHITECT; 

e. If the DISTRICT requests the PROJECT be let on a segregated basis after 
the completion of Design Development Phase where segregation does not arise from 
ARCHITECT exceeding the estimated Budget constraint, then plan preparation and/or 
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contract administration work to prepare the segregated plans is an Additional Service 
subject to prior negotiation and written approval by the DISTRICT; 

f. Providing contract administration services after the construction Contract 
time (including any Governmental Delay Float as addressed in the General Conditions of 
the Construction Contract with Contractor) has been exceeded through no fault of the 
ARCHITECT, where it is determined that the fault is that of the Contractor, and liquidated 
damages are collected therefor.  The ARCHITECT’s compensation is expressly 
conditioned on the lack of fault of the ARCHITECT and payment will be made upon 
collection of liquidated damages from the Contractor.  Payment of the ARCHITECT shall 
be made from collected liquidated damages; 

g. Providing documents that exceeds LOD 300; and 

h. Providing any other services not otherwise included in this AGREEMENT 
or not customarily furnished in accordance with generally accepted architectural practice 
and as approved by the DISTRICT in writing. 

2. If authorized in writing by the DISTRICT, the ARCHITECT shall provide one or 
more PROJECT representatives to assist in carrying out more extensive representation at the site 
than is described in Article II.  The PROJECT representative(s) shall be selected, employed, and 
directed by the ARCHITECT, and the ARCHITECT shall be compensated therefor as agreed by 
the DISTRICT and ARCHITECT.  Through the observations of such PROJECT representative(s), 
the ARCHITECT shall endeavor to provide further protection for the DISTRICT against defects 
and deficiencies in the work, but the furnishing of such PROJECT representation shall not modify 
the rights, responsibilities, or obligations of the ARCHITECT as described elsewhere in this 
AGREEMENT.  Such services shall be negotiated and approved in writing by the DISTRICT. 

ARTICLE IV - DISTRICT’S RESPONSIBILITIES 

1. The DISTRICT shall provide to the ARCHITECT information regarding 
requirements for the PROJECT, including information regarding the DISTRICT’s objectives, 
schedule, and budget constraints, as well as any other criteria provided by the DISTRICT. 

2. {RESERVED} 

3. The DISTRICT shall notify the ARCHITECT of administrative procedures 
required and name a representative authorized to act on its behalf.  The DISTRICT shall promptly 
render decisions pertaining thereto to avoid unreasonable delay in the progress of the PROJECT.  
The DISTRICT shall observe the procedure of issuing any orders to Contractors only through the 
ARCHITECT. 

4. The DISTRICT shall give prompt written notice to the ARCHITECT if the 
DISTRICT becomes aware of any fault or defect in the PROJECT or nonconformance with the 
Construction Documents.  However, the DISTRICT’s failure or omission to do so shall not relieve 
the ARCHITECT of the ARCHITECT’s responsibilities under Title 21, Title 24, and the Field Act 
hereunder, nor shall it waive any remedy DISTRICT may have against ARCHITECT.  The 
DISTRICT shall have no duty to observe, inspect, or investigate the PROJECT. 
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5. The proposed language of certifications requested of the ARCHITECT or 
ARCHITECT’s consultants shall be submitted to the ARCHITECT for review and approval at 
least fourteen (14) days prior to execution. 

6. The DISTRICT shall provide a topographical survey to the ARCHITECT upon 
request. 

ARTICLE V - COST OF CONSTRUCTION 

1. During the Schematic Design and Construction Document Phases, the 
ARCHITECT’s estimates of Construction Cost shall be reconciled against the Construction 
Budget approved by the DISTRICT pursuant to EXHIBIT “E”. 

2. The PROJECT’s “Construction Cost,” as used in this AGREEMENT and further 
defined in Exhibit “E”, means the total cost to the DISTRICT of all work designed or specified by 
the ARCHITECT, which includes the total award from the initial construction Contract(s) plus the 
work covered by approved change orders and/or any alternates approved by the DISTRICT.  The 
Construction Cost shall not include any costs that are not specifically referenced in this Article V, 
Section 2, as approved costs.  Costs excluded from the Construction Cost include, but are not 
limited to, payments to the ARCHITECT or other DISTRICT consultants, costs of inspections, 
surveys, tests, furniture and equipment not fixed to the building, and landscaping not included in 
PROJECT. 

3. When labor or material is furnished by the DISTRICT below its market cost, the 
Construction Cost shall be based upon current market cost of labor and new material. 

4. The Construction Cost shall be the acceptable estimate of Construction Costs to the 
DISTRICT as submitted by the ARCHITECT until such time as bids have been received, 
whereupon it shall be the bid amount of the lowest responsible responsive bidder. 

5. Any Budget or fixed limit of Construction Cost shall be adjusted if the bidding has 
not commenced within ninety (90) days after the ARCHITECT submits the DSA approved 
documents to the DISTRICT to reflect changes in the general level of prices in the construction 
industry between the date of submission of the DSA approved documents to the DISTRICT and 
the date on which bids are sought for the PROJECT. 

6. The DISTRICT is relying on the ARCHITECT’s expertise regarding the cost of 
construction.  If the lowest bid received exceeds the Budget: 

a. The DISTRICT may give written approval of an increase of such fixed limit 
and proceed with the construction of the PROJECT; 

b. The DISTRICT may authorize renegotiation, when appropriate, or 
rebidding of the PROJECT within a reasonable time at no additional cost to the DISTRICT; 

c. If the PROJECT is abandoned, the DISTRICT may terminate this 
AGREEMENT in accordance with Article VIII, Section 2;  

Author
Simone – do you know what is this for?
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d. The DISTRICT may request the ARCHITECT prepare, at no additional 
cost, deductive change packages that will bring the PROJECT within the Budget; or 

e. The DISTRICT may request the ARCHITECT cooperate in revising the 
PROJECT scope and quality as required to reduce the Construction Cost. 

7. If the DISTRICT chooses to proceed under Article V, Section 6(e), the 
ARCHITECT, without additional charge, agrees to redesign the PROJECT until the PROJECT is 
brought within the Budget set forth in this AGREEMENT.  Redesign does not mean phasing or 
removal of parts of the PROJECT unless agreed to in writing by the DISTRICT.  Redesign means 
the redesign of the PROJECT, with all its component parts, to meet the Budget set forth in this 
AGREEMENT.  If the DISTRICT chooses to proceed under Article V, Section 6(e) 
ARCHITECT’s remaining obligations under this AGREEMENT shall not be affected.  

ARTICLE VI - ESTIMATE OF PROJECT CONSTRUCTION COSTS 

1. Estimates referred to in Article II shall be prepared on a square foot/unit cost basis, 
or more detailed computation if deemed necessary by the DISTRICT, considering prevailing 
construction costs and including all work for which bids or proposals will be received.  It is 
understood that the PROJECT Construction Cost is affected by the labor and/or material market 
as well as other conditions beyond the control of the ARCHITECT or DISTRICT. 

2. The ARCHITECT shall prepare and review the ARCHITECT’s estimates of 
Construction Cost at each phase of the ARCHITECT’s services.  The ARCHITECT shall provide 
the DISTRICT with a written evaluation of the estimates at each phase of the ARCHITECT’s 
services.  The ARCHITECT’s written evaluations shall, among other things, evaluate how the 
estimates compare to the Budget.  If such estimates are in excess of the Budget, the ARCHITECT 
shall revise the type or quality of construction to come within the Budget at no additional cost to 
the DISTRICT.  The ARCHITECT’s initial budget and scope limitations shall be realistic and be 
reviewed with the DISTRICT prior to formalization. 

3. The ARCHITECT, upon request of the DISTRICT, shall prepare a detailed estimate 
of Construction Costs at no additional cost. 

ARTICLE VII - ARCHITECT’S DRAWINGS AND SPECIFICATIONS 

1. All documents including, but not limited to, plans, drawings, specifications, record 
drawings, models, mock-ups, renderings and other documents (including all computer files, BIM 
files and/or AutoCAD files) prepared by the ARCHITECT or the ARCHITECT’s consultants for 
this PROJECT, shall be and remain the property of the DISTRICT. 

2. If DISTRICT intends to reuse ARCHITECT’s plans, specifications, or other 
documents for a project or projects other than that which is the subject of this AGREEMENT, or 
otherwise modify those documents for reuse, the DISTRICT agrees to indemnify, defend, and hold 
the ARCHITECT harmless from and against any and all claims, liabilities, suits, demands, losses, 
costs, and expenses, including, but not limited to, reasonable attorneys’ fees accruing to, or 
resulting from, any and all persons, firms, or any other legal entity, on account of any damage or 
loss to property or persons including, but not limited to, death arising out of such unauthorized 
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use, reuse or modification of the ARCHITECT’s drawings, specifications, or other documents.  
The DISTRICT further agrees to remove the names and seals of the ARCHITECT and the 
ARCHITECT’s consultants from the title block and signature pages.  The DISTRICT, however, 
may use the ARCHITECT’s plans and documents as enumerated in this Article as reference 
documents for the purposes of additions, alignments, or other development on the PROJECT site. 

ARTICLE VIII - TERMINATION: SUSPENSION 

1. DISTRICT’s Termination for Default.  The DISTRICT may terminate this 
Agreement upon seven (7) days advance written notice to the ARCHITECT if there is a default by 
the ARCHITECT in its performance of a material obligation hereunder and such default in 
performance is not caused by the DISTRICT.  Such termination shall be deemed effective the 
seventh (7th) day following the date of the written termination notice, unless during such seven 
(7) day period, the ARCHITECT shall commence to cure its default(s) and diligently thereafter 
prosecute such cure to completion.  In addition to the DISTRICT’s right to terminate this 
Agreement pursuant to the foregoing, the DISTRICT may terminate this Agreement upon written 
notice to ARCHITECT if: (i) ARCHITECT becomes bankrupt or insolvent, which shall include 
without limitation, a general assignment for the benefit of creditors or the filing by ARCHITECT 
or a third party of a petition to reorganize debts or for protection under any bankruptcy or similar 
law or if a trustee or receiver is appointed for ARCHITECT or any of ARCHITECT’s property on 
account of ARCHITECT’s insolvency; or (ii) if ARCHITECT disregards applicable laws, codes, 
ordinances, rules or regulations.  If DISTRICT exercises the right of termination hereunder, the 
Contract Price due the ARCHITECT, if any, shall be based upon Basic Services, authorized 
Additional Services, and allowable expenses incurred or provided prior the effective date of the 
DISTRICT’s termination of this Agreement, reduced by the DISTRICT’s prior payments of the 
Contract Price and losses, damages, or other costs sustained by the DISTRICT arising out of the 
termination of this Agreement or the cause(s) for termination of this Agreement.  Payment of the 
amount due the ARCHITECT, if any, shall be made by DISTRICT only after completion of the 
Post-Construction Phase of the Project.  ARCHITECT shall remain responsible and liable to 
DISTRICT for all losses, damages, or other costs sustained by DISTRICT arising out of 
termination pursuant to the foregoing or otherwise arising out of ARCHITECT’s default 
hereunder, to the extent that such losses, damages or other costs exceed any amount due 
ARCHITECT hereunder for Basic Services, authorized Additional Services, and Expenses. 

2. ARCHITECT’s Termination for Cause.  The ARCHITECT has the right to 
terminate this AGREEMENT if the DISTRICT fails to make payment of undisputed amounts due 
to ARCHITECT hereunder.  That termination shall be effective on the date DISTRICT receives 
written notice of the termination from ARCHITECT.   Architect may invoice District for Basic 
Services and any approved Additional Services as of the date of termination and District shall pay 
all undisputed invoice(s) for services performed until the ARCHITECT’s notice of termination, 
not to exceed the ARCHITECT’s fee. 

3. DISTRICT’s Termination for Convenience.  The DISTRICT may, at any time, 
upon seven (7) days advance written notice to ARCHITECT terminate this Agreement or the Work 
of the Project for the DISTRICT’s convenience and without fault, neglect, or default on the part 
of ARCHITECT.  In such event, the Agreement shall be deemed terminated seven (7) days after 
the date of the DISTRICT’s written notice to ARCHITECT or such other time as the DISTRICT 
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and ARCHITECT may mutually agree upon.  In such event, the DISTRICT shall make payment 
of the Contract Price to ARCHITECT for services provided through the date of termination plus 
actual costs incurred by ARCHITECT directly attributable to such termination. 

4. ARCHITECT Obligations upon Termination.  Upon the DISTRICT’s exercise of 
the right of termination under Article III, Paragraph 1 or 2 of this Agreement, the ARCHITECT 
shall take action as directed by the DISTRICT relative to its on-going administration of 
geotechnical construction services of the Project.  If requested by the DISTRICT, the 
ARCHITECT shall within ten (10) days of such request, assemble and deliver to the DISTRICT 
all Geotechnical Documents, work product, instruments of service, and other items of a tangible 
nature (whether in the form of documents, drawings, samples or electronic files) prepared by or 
on behalf of the ARCHITECT under this Agreement. The ARCHITECT shall deliver the originals 
of all Geotechnical Documents, work product, instruments of service, and other items of a tangible 
nature requested by the DISTRICT pursuant to the preceding sentence; provided, however, that 
the ARCHITECT may, at its sole cost and expense, make reproductions of the originals delivered 
to the DISTRICT. 

5. DISTRICT’s Right to Suspend.  The DISTRICT may, in its discretion, suspend all 
or any part of the construction of the Project or the ARCHITECT’s services under this Agreement; 
provided, however, that if the DISTRICT shall suspend construction of the Project or 
ARCHITECT’s services under this Agreement for a period of one-hundred and twenty (120) 
consecutive days or more and such suspension is not caused by the ARCHITECT’s default or the 
acts or omissions of ARCHITECT or its ARCHITECTs, upon lifting of such suspension, the 
Contract Price may be adjusted to reflect actual costs and expenses incurred by ARCHITECT, if 
any, as a direct result of the suspension and resumption of the Project construction or 
ARCHITECT’s services under this Agreement. 

ARTICLE IX - DISPUTES 

1. Continuation of ARCHITECT Services.  Except in the event of the DISTRICT’s 
failure to make payment of an undisputed invoice due ARCHITECT for the Project, 
notwithstanding any disputes between DISTRICT and ARCHITECT hereunder or in connection 
with the Project, ARCHITECT and DISTRICT shall each continue to perform their respective 
obligations hereunder; including the obligation of the ARCHITECT to continue to provide and 
perform services hereunder pending a subsequent resolution of such disputes. 

2. Mandatory Mediation.   

a. The PARTIES hereto agree prior to commencing any legal action relating 
to any Claim, as defined herein, to submit the Claim to a mandatory good-faith mediation 
process (“Mediation”). The PARTIES’ expectations are that if the Claim is made by a third 
party (e.g., a contractor), that the third party will be a participant in that Mediation. The 
PARTIES agree that any statute of limitations applicable to any Claim shall be tolled for 
the period from the date a PARTY requests Mediation through fourteen (14) days after 
termination of the Mediation, unless otherwise agreed to by the Parties.  

 
b. Except as set forth below, the PARTIES agree to refrain from filing, 
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maintaining or prosecuting any action related to the Claim during the pendency of the 
Mediation provided that the Mediation must commence within thirty (30) days after a 
PARTY makes written demand to the other for Mediation.  

 
c. The PARTIES shall participate in a minimum of one full-day mediation 

session before the Mediation may be declared unsuccessful and terminated by either 
PARTY. The Mediation shall be conducted in accordance with the rules as the PARTIES 
agree upon, or in the absence of agreement, in accordance with the Commercial Mediation 
Rules of JAMS/Endispute. Evidence of anything said, any admissions made, and any 
documents prepared in the course of the Mediation shall not be admissible in evidence or 
subject to discovery in any court action pursuant to Evidence Code Section 1152.5.  

 
d. The PARTIES shall mutually agree to the selection of a mediator who is 

an attorney that is experienced in public works construction claims. If the PARTIES are 
unable to agree upon a mediator, then the mediator shall be appointed by JAMS/Endispute.  

 
e. The Mediation shall take place at a location within twenty (20) miles of the 

DISTRICT’s administrative office.  The mediator’s fees and administrative fees, if any, 
shall be split equally between the PARTIES, but, unless otherwise agreed to in writing, 
each PARTY shall bear its own attorney's fees.   

 
f. If any PARTY commences a legal action without first attempting to resolve 

the Claim as required by this Article IX, that PARTY shall be in breach of this 
AGREEMENT and shall not be entitled to recover attorney's fees that might have otherwise 
been recoverable.    

 
g. This mandatory mediation process shall only apply to Claims pursuant to 

the Article XIII, Section 5 herein and shall not apply to any disputes to be resolved pursuant 
to the Alternative Dispute Resolution provision herein. 

3. Compliance with Government Code §900 et seq.  The foregoing provisions relating 
to dispute resolution procedures notwithstanding, neither this Agreement nor such provisions shall 
be deemed to waive, limit or modify any requirements under Government Code §900 et seq. 
relating to the ARCHITECT’s submission of claims to the DISTRICT as a express condition 
precedent and prerequisite to filing a Demand for Arbitration, which shall be deemed a “claim” 
for money or damages under Government Code §900 et seq.  The ARCHITECT’s strict 
compliance with all applicable provisions of Government Code §900 et seq. in connection with 
any claim, dispute or other disagreement arising hereunder shall be an express condition precedent 
to the ARCHITECT’s initiation of the binding arbitration procedures under Article IV, Paragraph 
3, above.   

4. THE PARTIES UNDERSTAND AND AGREE THAT ARTICLE VIII OF THIS 
AGREEMENT SHALL GOVERN ALL TERMINATION RIGHTS AND PROCEDURES 
BETWEEN THE PARTIES.  ANY TERMINATION PROVISION THAT IS ATTACHED TO 
THIS AGREEMENT AS AN EXHIBIT SHALL BE VOID AND UNENFORCEABLE 
BETWEEN THE PARTIES. 
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ARTICLE X - ACCOUNTING RECORDS OF THE ARCHITECT & AUDITING 
RIGHTS OF DISTRICT 

1. Records of the ARCHITECT’s direct personnel and reimbursable expenses 
pertaining to the services performed on this PROJECT and records of accounts between the 
DISTRICT and Contractor shall be kept on a generally recognized accounting basis and shall be 
available to the DISTRICT or his authorized representative at mutually convenient times. 

2. The DISTRICT retains the right to review and audit, and the reasonable right of 
access to ARCHITECT’s and any consultant’s premises to review and audit the ARCHITECT’s 
compliance with the provisions of this AGREEMENT (“District’s Audit Right”). The 
DISTRICT’s Audit Right includes the right to inspect, photocopy, and to retain copies, outside of 
the ARCHITECT’s premises, of any and all PROJECT-related records, documents and other 
information with appropriate safeguards, if such retention is deemed necessary by the DISTRICT 
in its sole discretion. The DISTRICT shall keep this information confidential, as allowed by 
applicable law.  

3. The DISTRICT’s Audit Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the DISTRICT 
determines are necessary to discover and verify that the ARCHITECT is in compliance with the 
requirements of this AGREEMENT.  

4. If there is a claim for additional compensation or for Additional Services, the 
DISTRICT’s Audit Right includes the right to examine books, records, documents, and any and 
all other evidence and accounting procedures and practices that the DISTRICT determines are 
necessary to discover and verify all direct and indirect costs, of whatever nature, which are claimed 
to have been incurred, or anticipated to be incurred.  

5. The ARCHITECT shall maintain complete and accurate records for a minimum of 
seven (7) years and in accordance with generally accepted accounting practices in the industry. 
The ARCHITECT shall make available to the DISTRICT for review and audit, all PROJECT 
related accounting records and documents, and any other financial data. Upon DISTRICT’s 
request, the ARCHITECT shall submit exact duplicates of originals of all requested records to the 
DISTRICT.  

6. The ARCHITECT shall include audit provisions in any and all of its subcontracts 
and shall ensure that this Article is binding upon all consultants.  

7. The ARCHITECT shall comply with these provisions within fifteen (15) days of 
the DISTRICT’s written request to review and audit any or all of Architect’s Project-related 
documents, records and information.  

8. Pursuant to Government Code section 8546.7, if this Agreement involves the 
expenditure of more than Ten Thousand Dollars ($10,000), the AGREEMENT shall be subject to 
the examination and audit of the State Auditor, at the request of the DISTRICT, or as part of any 
audit of the DISTRICT, for a period of three (3) years after final payment under the 
AGREEMENT. 
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ARTICLE XI - COMPENSATION TO THE ARCHITECT 

1. DISTRICT agrees to pay ARCHITECT in accordance with the rate and price 
schedule information set forth in EXHIBIT “B” for the services performed pursuant to this 
AGREEMENT. 

2. The ARCHITECT’s fees for performing Additional Services related to change 
orders are paid as approved by the DISTRICT’s Board.  If a change order is approved without 
ARCHITECT fee, no fee will be paid to the ARCHITECT unless negotiated and approved prior 
to commencing the change order-related services. 

3. The ARCHITECT’s compensation for performing all the Basic Services required 
by this AGREEMENT shall be as follows: 
 

Schematic Design Phase: No more than 21% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid monthly based on actual level of completion 

Construction Docs Phase: No more than 38% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid monthly based on actual level of completion 

Agency Approval Phase: No more than 5% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid upon DSA approval of the PROJECT including 
incorporation and approval of any back-check comments 

Bid and Award Phase: No more than 5% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid monthly based on actual level of completion 

Construction Admin. Phase: No more than 25% of the actual Architect Fee, as determined 
under Exhibit “A” to this AGREEMENT and the accepted 
bid, to be paid monthly based on actual level of completion 

Project Close-Out Phase: Balance of actual Architect Fee to be paid after the all the 
requirements set forth in Article II, “Project Close-Out” have 
been completed and the PROJECT is certified by DSA and 
the Notice of Completion has been recorded (if applicable). 

4. The ARCHITECT and its consultants shall maintain time sheets detailing 
information including, but not limited to, the name of the employee, date, a description of the task 
performed in sufficient detail to allow the DISTRICT to determine the services provided, and the 
time spent for each task.  The DISTRICT and ARCHITECT may otherwise mutually agree, in 
writing, on alternative types of information and levels of detail that may be provided by the 
ARCHITECT and its consultants pursuant to this Article XI. 
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5. The ARCHITECT shall invoice all fees and/or costs monthly for the Basic Services 
that are provided in accordance with this AGREEMENT from the time the ARCHITECT begins 
work on the PROJECT.  The ARCHITECT shall submit one (1) invoice monthly to the DISTRICT 
detailing all the fees associated with the applicable progress to completion percentage, reimbursable 
expenses (if any), and Additional Services (if any) incurred for the monthly billing period.   Invoices 
requesting reimbursement for expenses incurred during the billing period must clearly list items for 
which reimbursement is being requested and be accompanied by proper documentation (e.g., 
receipts, invoices), including a copy of the DISTRICT’s authorization notice for the invoiced item(s), 
if applicable.  The DISTRICT reserves the right to return unsubstantiated Invoices to the 
ARCHITECT for clarification without payment.  Invoices requesting payment for Additional 
Services must reflect the negotiated compensation previously approved by the DISTRICT and 
include a copy of the DISTRICT’s written authorization notice approving the Additional Services 
and the additional compensation approved by the DISTRICT.  No payments will be made by the 
DISTRICT to the ARCHITECT for monthly invoices requesting reimbursable expenses or 
Additional Services absent the prior written authorization of the DISTRICT.  The DISTRICT’s prior 
written authorization is an express condition precedent to any payment by the DISTRICT for 
Additional Services or reimbursable expenses and no claim by the ARCHITECT for additional 
compensation related to Additional Services or reimbursable expenses shall be valid absent such 
prior written approval by the DISTRICT. 

6. To the extent that the time initially established for the completion of 
ARCHITECT’s services is exceeded or extended through no fault of the ARCHITECT, 
compensation for any services rendered during the additional period of time shall be negotiated 
and subject to the prior written approval of the DISTRICT.  Assessment and collection of 
liquidated damages from the Contractor is a condition precedent to payment for extra services 
arising from Contractor-caused delays. 

7. Reimbursable expenses, if included in EXHIBIT “B”, are in addition to 
compensation for basic and extra services, and shall be paid to ARCHITECT at one and five-
hundredths (1.05) times the expenses incurred by ARCHITECT, ARCHITECT's employees and 
consultants.  Reimbursable expenses shall not be exceeded without the prior written approval of 
DISTRICT.  Provided that ARCHITECT obtains DISTRICT’s prior written approval, costs and 
expenses will be reimbursed to ARCHITECT in accordance with EXHIBIT “B” and this Article 
XI.  DISTRICT’s prior written authorization is an express condition precedent to any 
reimbursement to ARCHITECT of such costs and expenses, and no claim for any additional 
compensation or reimbursement shall be valid absent such prior written approval by DISTRICT.  
ARCHITECT’s mileage and travel time shall not be considered as an allowable reimbursable 
expense.  Items that may be considered for reimbursement, if requested by DISTRICT, are as 
follows:   

a. Approved reproduction of drawings and specifications in excess of the 
copies provided by this AGREEMENT; and 

b. Approved agency fees. 
c. Items requested/approved by the DISTRICT in writing. 

8. Reimbursable Expenses shall not include the following specified items or any other 
item not specifically identified in Article XI, Section 7 above: 
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  a. Travel expenses; 
  b. Check prints; 

c. Prints or plans or specifications made for ARCHITECT’s consultants and 
all progress prints; 

d. Plans and specifications that are required per Article II; 
e. ARCHITECT’s consultants’ reimbursables; 
f. Models or mock-ups; and 
g. Meetings with Cities, planning officials, fire departments, DSA, State 

Chancellor or other public agencies. 

ARTICLE XII - EMPLOYEES AND CONSULTANTS 

1. The ARCHITECT, as part of the ARCHITECT’s basic professional services, shall 
furnish the consultant services necessary to complete the PROJECT including, but not limited to: 
landscape architects; theater and acoustical consultants; structural, mechanical, electrical and civil 
engineers; and any other necessary design professionals and/or consultants as determined by the 
ARCHITECT and acceptable to the DISTRICT.  All consultant services shall be provided at the 
ARCHITECT’s sole expense.  The ARCHITECT shall be responsible for the coordination and 
cooperation of all architects, engineers, experts or other consultants employed by the 
ARCHITECT.  The ARCHITECT shall ensure that its engineers and/or other consultants file the 
required Interim Verified Reports, Verified Report and other documents that are necessary for the 
PROJECT’s timely inspection and close-out as required by the applicable governmental agencies 
and/or authorities having jurisdiction over the PROJECT including, but not limited to, DSA.  The 
ARCHITECT shall ensure that its engineers and consultants observe the construction of the 
PROJECT during the course of construction, at no additional cost to the DISTRICT, to maintain 
such personal contact with the PROJECT as is necessary to assure such engineers and consultants 
that the Contractor’s work is being completed, in every material respect, in compliance with the 
DSA approved Construction Documents (in no case shall the number of visits be less than once 
every week or as necessary to observe work being completed in connection with each block/section 
of a PIC so such engineers and consultants can verify that the work does or does not comply with 
the DSA approved Construction Documents, whichever is greater). 

2. The ARCHITECT has been selected to perform the services herein because of the 
skills and expertise of key individuals. 

3. The ARCHITECT agrees that personnel identified in EXHIBIT “C” shall be 
assigned to the PROJECT.  ARCHITECT shall not change any of the key personnel listed in 
EXHIBIT “C” without prior written notice to, and written approval by, District, unless said 
personnel cease to be employed by ARCHITECT. In either case, DISTRICT shall be allowed to 
interview and approve replacement personnel.   

4.  The ARCHITECT shall submit, for written approval by the DISTRICT, the names 
of the consultants and/or consultant firms proposed for the PROJECT.  The ARCHITECT shall 
notify the DISTRICT of the identity of all design professionals and/or consultants in sufficient 
time prior to their commencement of services to allow the DISTRICT a reasonable opportunity to 
review their qualifications and object to their participation on the PROJECT if necessary.  The 
ARCHITECT shall not assign or permit the assignment of any design professionals, engineers, or 
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other consultants to the PROJECT to which DISTRICT has a reasonable objection. Approved 
design professionals and/or consultants shall not be changed without the prior written consent of 
the DISTRICT. Nothing in this AGREEMENT shall create any contractual relation between the 
DISTRICT and any consultants employed by the ARCHITECTS under the terms of this 
AGREEMENT. 

5. ARCHITECT shall promptly obtain written DISTRICT approval of any 
assignment, reassignment or replacement of such architects, engineers, experts and consultants, or 
of other staff changes of key personnel working on the project. As provided in this Agreement, 
any changes in ARCHITECT’s consultants and staff shall be subject to the DISTRICT’s approval. 

6. If any personnel fail to perform to the satisfaction of the DISTRICT or fully comply 
with the terms of this AGREEMENT, then upon written notice by the DISTRICT the 
ARCHITECT shall remove that person from the project and replace that person with personnel 
acceptable to the DISTRICT with five (5) business days of said notice. All lead or key personnel 
for ARCHITECT must also be designated by the ARCHITECT and shall be subject to the 
DISTRICT’s right to interview and approve replacement personnel. In either case, the DISTRICT 
shall be allowed to interview and approve replacement personnel. 

7. ARCHITECT’s consultants shall be licensed to practice in California and have 
relevant experience with California school design and construction during the last five years.  If 
any employee or consultant of the ARCHITECT is not acceptable to the DISTRICT, then that 
individual shall be replaced with an acceptable competent person at the DISTRICT’s request. 

8. The construction administrator or field representative assigned to the PROJECT by 
the ARCHITECT shall be licensed as a California Architect and able to make critical PROJECT 
decisions in a timely manner and shall be readily available and provide by phone, facsimile, and 
through correspondence, design direction and decisions when the construction administrator is not 
at the site. 

ARTICLE XIII - MISCELLANEOUS 

1. ARCHITECT represent that the ARCHITECT has no existing interest and will not 
acquire any interest, direct or indirect, which could conflict in any manner or degree with the 
performance of the Services and that no person having any such interest shall be employed by 
ARCHITECT. In the event a conflict arises during the performance of this Agreement, said person 
shall be immediately removed from the Project and replaced with personnel acceptable to the 
District. 

2. ARCHITECT shall execute the Roofing Contract Financial Interest Certification 
and Iran Contracting Certification attached to this AGREEMENT. 

 
3. The ARCHITECT shall make a written record of all meetings, conferences, 

discussions, and decisions made between or among the DISTRICT, ARCHITECT, and Contractor 
during all phases of the PROJECT and concerning any material condition in the requirements, 
scope, performance and/or sequence of the work.  The ARCHITECT shall provide a copy of such 
record to the DISTRICT. 
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4. ARCHITECT’s Indemnity.   

a. To the fullest extent permitted by California law and in accordance with 
California Civil Code section 2782.8, ARCHITECT shall indemnify, protect, defend and hold free 
and harmless the DISTRICT, its agents, representatives, officers, consultants, employees, trustees 
and members (“Indemnified Parties”) from any and all actions, assessments, counts, citations, 
claims, costs, damages, demands, judgments, liabilities (legal, administrative or otherwise), losses, 
notices, expenses, fines, penalties, proceedings, responsibilities, violations, attorney’s and 
consultants’ fees and causes of action to property or persons, including, without any limitation 
whatsoever, personal injury and/or death (“Claim(s)”), to the extent that the Claim(s) arises out of, 
pertains to, or relates to the negligence (active or passive, ordinary or gross), recklessness (ordinary 
or gross), or willful misconduct of the ARCHITECT, its directors, officials, officers, employees, 
contractors, subcontractors, consultants or agents arising out of, connected with, or resulting from 
the performance of ARCHITECT’s services, the PROJECT, or this AGREEMENT.  This 
indemnity excludes ARCHITECT liability as to the active or sole negligence or willful misconduct 
of the District. 

b. The following shall be Claims, to the extent they satisfy the definition of 
Claims herein: 

(1) Without limiting ARCHITECT’s liability for indirect cost 
impacts due to PROJECT delays, the direct costs for which the 
ARCHITECT shall be liable shall be proportionate to the amount the 
DISTRICT is liable to the PROJECT Contractor(s), subcontractor(s), 
suppliers, inspector(s), construction manager(s) for the PROJECT delays, 
including  the proportionate cost of interim housing necessitated  by 
PROJECT  delays, to the extent that the PROJECT delays arise out of, 
pertain to, relate to or result from the negligent errors or omissions, 
recklessness, or willful misconduct of ARCHITECT in the performance of 
any services that falls below the standard of care or fail to conform with 
ARCHITECT’s responsibilities under this AGREEMENT. 

(2) Without limiting ARCHITECT’s liability for indirect cost 
impacts, the direct costs for which the ARCHITECT shall be liable shall 
equal the difference between the cost of the change order(s) and the 
reasonable cost of the work had that work been a part of the originally 
prepared construction documents, to the extent that the change order(s) arise 
out of, pertain to, relate to or result from the negligent errors or omissions, 
recklessness, or willful misconduct of ARCHITECT in the performance of 
any services that falls below the standard of care or fail to conform with 
ARCHITECT’s responsibilities under this AGREEMENT. 

(3) These amounts may be paid by ARCHITECT to DISTRICT 
or the DISTRICT may in reasonable good faith withhold those costs from 
amounts owing to ARCHITECT, pending resolution of the dispute. 
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c. The ARCHITECT’s duty to indemnify and defend under this 
AGREEMENT shall apply during the term of this AGREEMENT and shall survive any 
expiration or termination of this AGREEMENT until any such Claim(s) are barred by the 
applicable statute of limitations and is in addition to any other rights or remedies that the 
DISTRICT may have under the law or under this AGREEMENT. 

d. The ARCHITECT’s duty to defend shall begin upon the DISTRICT’s 
notification to the ARCHITECT of a Claim.  At that time, the ARCHITECT shall pay for 
that defense at its sole cost.  At the resolution of a Claim, either by dispute resolution, 
settlement, litigation, arbitration or otherwise, the DISTRICT and ARCHITECT shall base 
their proportionate percentage of fault for the Claim either upon (1) the determination of a 
third-party neutral that adjudicated or settled the claim (e.g., a mediator, an arbitrator, a 
judge, etc.) or (2) if no determination was made, based on a good faith determination of 
the DISTRICT and the ARCHITECT.  At that time, the PARTIES shall determine the cost 
to defend that is chargeable to the ARCHITECT and a payment from one PARTY to the 
other PARTY shall be made within sixty (60) days to satisfy that reconciliation. 

e. The PARTIES understand and agree that Article XIII, Section 5, of this 
AGREEMENT shall be the sole indemnity, as defined by California Civil Code § 2772, 
between the DISTRICT and the ARCHITECT related to the PROJECT.  Any other 
indemnity that is attached to this AGREEMENT as part of any EXHIBIT shall be void and 
unenforceable between the PARTIES. 

f. Any attempt to limit the ARCHITECT’s liability to the DISTRICT in any 
of the exhibits or attachments to this AGREEMENT shall be void and unenforceable between the 
PARTIES.   

5. Other than as provided in this AGREEMENT, the DISTRICT’s financial 
obligations under this AGREEMENT shall be limited to the payment of the compensation 
provided in this AGREEMENT.  Notwithstanding any other provision of this AGREEMENT, in 
no event shall the DISTRICT be liable, regardless of whether any claim is based on contract or 
tort, for any special, consequential, indirect or incidental damages, including, but not limited to, 
lost profits or revenue, arising out of or in connection with this AGREEMENT for the 
ARCHITECT’s services performed hereunder.  District shall not be responsible for any damage 
to persons or property as a result of the use, misuse or failure of any equipment used by 
ARCHITECT, or by its employees and consultants, even though the equipment may be furnished 
or loaned to ARCHITECT by DISTRICT. 

6. The ARCHITECT shall be solely responsible for and pay all of the DISTRICT’S 
costs, expenses, fees and damages, of any and all kind, either due to or arising from errors by the 
ARCHITECT and/or one or more of the ARCHITECT’S consultants and/or sub-consultants as 
stated in the AGREEMENT.  The ARCHITECT shall be responsible for and pay all of the 
DISTRICT’S costs, expenses, fees and damages, of all kind, arising from the omissions of the 
ARCHITECT and/or one or more of the ARCHITECT’S consultants and/or sub-consultants that 
are greater than what the DISTRICT would have paid had the work been correctly shown in the 
DSA-approved Contract Documents.  Notwithstanding the foregoing, the DISTRICT will pay for 
the costs, expenses, fees and/or damages arising from such errors and/or omissions up to a 
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maximum aggregate amount of three percent (3%) of the value of the awarded construction 
contract at the time of execution of the contract with the Contractor. The ARCHITECT shall be 
solely responsible for and pay for all of the DISTRICT’S costs, expenses, fees and/or damages 
arising from such errors and/or omissions in excess of three percent (3%) of the value of the 
awarded construction contract at the time of execution of the contract with the Contractor. 

7. ARCHITECT shall purchase and maintain policies of insurance with an insurer or 
insurers qualified to do business in the State of California and acceptable to DISTRICT, which 
will protect ARCHITECT and DISTRICT from claims which may arise out of, or result from, 
ARCHITECT’s actions or inactions relating to the AGREEMENT, whether such actions or 
inactions be by themselves or by any subconsultant, subcontractor or by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be liable.  The 
aforementioned insurance shall include coverage for: 

a. The ARCHITECT shall carry Workers’ Compensation and Employers 
Liability Insurance in accordance with the laws of the State of California.  However, such 
amount shall not be less than ONE MILLION DOLLARS ($1,000,000). 

b. Commercial general and auto liability insurance, with limits of not less than 
TWO MILLION DOLLARS ($2,000,000.00) combined single limit, bodily injury and 
property damage liability per occurrence, including: 
 

   1. Owned, non-owned, and hired vehicles; 
   2. Blanket contractual; 
   3. Broad form property damage; 
   4. Products/completed operations; and 
   5. Personal injury. 

c. Professional liability insurance, including contractual liability, with limits 
of TWO MILLION DOLLARS ($2,000,000.00) per claim, to continue through completion 
of construction plus “tail” coverage for two (2) years thereafter.  Rates for insurance shall 
be consistent with the rates at the time of execution of this AGREEMENT adjusted for 
inflation.  In the event that ARCHITECT subcontracts any portion of ARCHITECT’s 
duties, ARCHITECT shall require any such subcontractor to purchase and maintain 
insurance coverage as provided in this Section.  Failure to maintain professional liability 
insurance is a material breach of this AGREEMENT and grounds for immediate 
termination. 

d. Valuable Document Insurance.  The ARCHITECT shall carry adequate 
insurance on all drawings and specifications as may be required to protect the DISTRICT 
in the amount of its full equity in those drawings and specifications, and shall file with the 
DISTRICT a certificate of that insurance. The cost of that insurance shall be paid by the 
ARCHITECT, and the DISTRICT shall be named as an additional insured. 

e. Each policy of insurance required under Article XIII, Section 6 (b), above, 
shall name the DISTRICT and its officers, agents, and employees as additional insureds; 
shall be occurrence based policies, except for professional liability insurance which shall 
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be claims made; shall state that, with respect to the operations of ARCHITECT hereunder, 
such policy is primary and any insurance carried by DISTRICT is excess and non-
contributory with such primary insurance; shall state that not less than thirty (30) days’ 
written notice shall be given to DISTRICT prior to cancellation; and, shall waive all rights 
of subrogation.  ARCHITECT shall notify DISTRICT in the event of material change in, 
or failure to renew, each policy.  Prior to commencing work, the ARCHITECT shall deliver 
to DISTRICT certificates of insurance as evidence of compliance with the requirements 
herein.  In the event the ARCHITECT fails to secure or maintain any policy of insurance 
required hereby, the DISTRICT may, at its sole discretion, secure such policy of insurance 
in the name of, and for the account of, ARCHITECT, and in such event ARCHITECT shall 
reimburse DISTRICT upon demand for the cost thereof. 

f. In the event that the ARCHITECT subcontracts any portion of the 
ARCHITECT’s duties, the ARCHITECT shall require any such subcontractor to purchase 
and maintain insurance coverage for the types of insurance referenced in Article XIII, 
Sections (a), (b), (c) and (d), in amounts which are appropriate with respect to that 
subcontractor’s part of work which shall in no event be less than $500,000 per occurrence.  
The ARCHITECT shall not subcontract any portion of the ARCHITECT’s duties under 
this AGREEMENT without the DISTRICT’s prior written approval.  Specification 
processing consultants are the only subcontractors exempt from maintaining professional 
liability insurance. 

g. All insurance coverage amounts specified hereinabove shall cover only 
risks relating to, or arising out of, the PROJECT governed by this particular 
AGREEMENT.  The insurance and required amounts of insurance specified above shall 
not be reduced or encumbered on account of any other projects of the ARCHITECT. 

h. Furthermore, and to the coverage and limits specified herein shall be the 
greater of: 

(1) The minimum coverage and limits specified in this 
AGREEMENT; or 

(2) The broader coverage and maximum limits of coverage, if 
any, of any existing insurance policy required of the ARCHITECT to be 
kept pursuant to this AGREEMENT.  

8. The ARCHITECT, in the performance of this AGREEMENT, shall be and act as 
an independent contractor.  The ARCHITECT understands and agrees that the ARCHITECT and 
all of the ARCHITECT’s employees shall not be considered officers, employees, or agents of the 
DISTRICT, and are not entitled to benefits of any kind or nature normally provided employees of 
the DISTRICT and/or to which DISTRICT’s employees are normally entitled including, but not 
limited to, State Unemployment Compensation or Workers’ Compensation.  ARCHITECT 
assumes the full responsibility for the acts and/or omissions of the ARCHITECT’s employees or 
agents as they relate to the services to be provided under this AGREEMENT.  The ARCHITECT 
shall assume full responsibility for payment of all federal, state and local taxes or contributions, 
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including unemployment insurance, social security, and income taxes for the respective employees 
of the ARCHITECT. 

9. Notices.  All notices or demands to be given under this AGREEMENT by either 
party to the other shall be in writing and given either by: (a) personal service; or (b) U.S. Mail, 
mailed either by registered, overnight, or certified mail, return receipt requested, with postage 
prepaid.  Service shall be considered given when received if personally served or if mailed on the 
third day after deposit in any U.S. Post Office.  The address to which notices or demands may be 
given by either party may be changed by written notice given in accordance with the notice 
provisions of this Section.  At the date of this AGREEMENT, the addresses of the PARTIES are 
as follows: 
 
DISTRICT:      ARCHITECT: 

Rancho Santiago Community College District 19six Architects 
2323 N. Broadway, Suite 112    250 East Rincon Street, Suite 108 
Santa Ana, CA 92706     Corona, CA 92879 
Attn:  Carri M. Matsumoto    Attn:  Monisha Adnani 
Telephone: (714) 480-7510    Telephone: 805) 963-1955 
Facsimile: (714) 796-3910    Email: madnani@19six.com 

10.  The ARCHITECT, or any person, firm, or corporation employed by the 
ARCHITECT, either directly or by independent contract, shall be prohibited from using tobacco 
products (smoking, chewing, etc.) on DISTRICT property at all times. 

11. Effective April 25, 2016, the Board of Trustees adopted Board Policy 3821 Gift 
Ban Policy.  The ARCHITECT shall adhere to Board Policy 3821 as there are strict prohibitions 
outlined in the policy.  For further reference and information please read BP 3821 located found 
on the RSCCD website at http://www.rsccd.edu/Trustees/Pages/BP-3821.aspx. 

12. The ARCHITECT, or any person, firm, or corporation employed by the 
ARCHITECT, either directly or by independent contract, shall be prohibited from using profanity 
on DISTRICT property including, but not limited to, all DISTRICT sites and this prohibition shall 
include, but is not limited to, all racial, ethnic and/or sexual slurs or comments which could be 
considered harassment.  

13. Appropriate dress by the ARCHITECT, or any person, firm, or corporation 
employed by the ARCHITECT, either directly or by independent contract, is mandatory. 
Therefore, tank tops, cut-offs and shorts shall not be allowed. Additionally, what is written or 
pictured on clothing must comply with the requirements of acceptable language as set forth above 
in Section above. 

14. Nothing contained in this AGREEMENT shall create a contractual relationship 
with, or a cause of action in favor of, any third party against either the DISTRICT or ARCHITECT. 

15. The DISTRICT and ARCHITECT, respectively, bind themselves, their partners, 
officers, successors, assigns, and legal representatives to the other party to this AGREEMENT 



  Agreement No. 0400.00 
  Board Approval: February 8, 2021 
 

Rancho Santiago Community College District  Page 39 of 59 
Project ID: 2739.4 Building D Restroom Renovation 
 

with respect to the terms of this AGREEMENT.  ARCHITECT shall not assign this 
AGREEMENT. 

16. This AGREEMENT shall be governed by the laws of the State of California.  Venue 
for any action arising from this AGREEMENT or ARCHITECT’s services hereunder shall be in 
the county in which the DISTRICT’s administrative offices are located. 

17. This AGREEMENT represents the entire AGREEMENT between the DISTRICT 
and ARCHITECT and supersedes all prior negotiations, representations, or agreements, either 
written or oral.  This AGREEMENT may be amended or modified only by an agreement in writing 
signed by both the DISTRICT and the ARCHITECT. 

18. If either PARTY becomes involved in litigation arising out of this AGREEMENT 
or the performance thereof, each PARTY shall bear its own litigation costs and expenses, including 
reasonable attorneys’ fees. 

19. This AGREEMENT shall be liberally construed to effectuate the intention of the 
PARTIES with respect to the transaction described herein.  In determining the meaning of, or 
resolving any ambiguity with respect to, any word, phrase, or provision of this AGREEMENT, 
neither this AGREEMENT nor any uncertainty or ambiguity herein will be construed or resolved 
against either party (including the PARTY primarily responsible for drafting and preparation of 
this AGREEMENT), under any rule of construction or otherwise, it being expressly understood 
and agreed that the PARTIES have participated equally or have had equal opportunity to 
participate in the drafting hereof. 

20. The ARCHITECT is prohibited from capturing on any visual medium images of 
any property, logo, student, or employee of the DISTRICT, or any image that represents the 
DISTRICT without express written consent from the DISTRICT. 

21. This AGREEMENT is not valid, binding, or an enforceable obligation against the 
DISTRICT until approved or ratified by motion of the Governing Board, duly passed and adopted. 

22. COVID-19. Consultant shall at all times comply with all federal, state, and local 
directives, ordinances, laws, health orders and regulations and District guidelines including, but 
not limited to, OSHA and Cal-OSHA concerning COVID-19. This may require scheduling site 
visits by appointment only, the ability to conduct business meetings via online or the internet, 
wearing required face mask protection and maintain social distancing guidelines if attendance on 
site is necessary to conduct essential business related to services described herein.  

23. This AGREEMENT may be executed in any number of counterparts, each of which 
shall be deemed an original but all of which together shall constitute one and the same agreement.  
Any such counterpart containing an electronic, digital or facsimile signature shall be deemed an 
original.  Execution of this AGREEMENT, signifies the parties mutual consent to conduct 
transactions electronically.  Pursuant to the California Uniform Electronic Transactions act 
(“UETA”) (Cal. Civic Code § 1633.1 et seq.) and California Government Code §16.5, the 
DISTRICT reserves the right to conduct business electronically, unless otherwise communicated 
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by the DISTRICT to stop such electronic transactions, including without limitation to the use of 
electronic or digital signatures. 

24. The PARTIES, through their authorized representatives, have executed this 
AGREEMENT as of the day and year first written above. 

 

 

  

ARCHITECT: 
19SIX ARCHITECTS 

DISTRICT: 
RANCHO SANTIAGO COMMUNITY 
COLLEGE DISTRICT 
 

By: _____________________________________ By: 
_____________________________________ 

Print Name: 
_______________________________ 

Adam M. O’Connor, Interim Vice 
Chancellor Business Operations and Fiscal 
Services 

Its: 
______________________________________ 

Date: 
____________________________________ 

Date: ____________________________________ 
 

Address: _________________________________ 

_________________________________________ 

 
 

Phone: 
___________________________________ 

 

Tax ID: __________________________________ 
 

E-mail: __________________________________ 
 

 

COPIES TO: 

 GENERATING OFFICE 
 Rancho Santiago Community College District 
 2323 N. Broadway, Suite 112 
 Santa Ana, CA 92706 
 Carri Matsumoto, Assistant Vice Chancellor 
 Facility Planning, District Construction and         
 Support Services 
  
  

 
 
 
PURCHASING DEPARTMENT 
Rancho Santiago Community College District 
2323 N. Broadway, Suite 109 
Santa Ana, CA 92706 
Linda Melendez, Director of Purchasing Services 
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EXHIBIT “A” –  

PROJECT DESCRIPTION 

1. General Information: 

The Projects are located at Santiago Canyon College, 8045 East Chapman Avenue, Orange, 
California.  Building D was originally constructed in 1989 with limited improvements.  The 
building has a mixed A3 and B2 occupancy, is Type V construction, and has a total floor 
area of 42,136 square feet.  There are two separate projects included in this AGREEMENT: 
1) Building D Restroom (Multi-User) Project; and 2) Building D Restroom (Single-User) 
Project, as further described below.   

2. PROJECT 1 – Building D Restroom (Multi-User): 

The project includes the renovation of Building D Restrooms 113, 114, 213 and 214 (areas 
indicated below) to make them access compliant. The project scope includes removal and 
replacement of all finishes, fixtures and flooring.  It is anticipated that the restrooms will 
require partial demolition including finishes and minor framing removal in order to be 
accessible by persons with disabilities. The existing mechanical, electrical, and plumbing 
should be brought up to current code as needed.  The renovation shall not be designed to 
code minimums and will allow for construction tolerances to achieve fully code 
compliance and accessibility.  An overall fixture count and analysis will be required to 
determine the required number of fixtures to be provided. 

 
First Floor Area of Work: 
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Second Floor Area of Work: 
 

 

3. PROJECT 2 – Building D Restroom (Single-User): 

The project includes the renovation of Building D restrooms 119 and 120 (areas indicated 
below) to make them access compliant. The project scope includes removal and 
replacement of finishes, fixtures and flooring.  It is anticipated that the restrooms will 
require full demolition in order to be accessible by persons with disabilities.  The existing 
mechanical, electrical, and plumbing should be brought up to current code as needed.  The 
remodel shall not be designed to code minimums and will allow for construction tolerances 
to exceed code minimum compliance and accessibility.  The restrooms will be remodeled 
from changing rooms with a separate toilet stall to unisex single-occupant restrooms.  
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EXHIBIT “B”  

ARCHITECT’S FEE 

The total not-to-exceed fee is ONE HUNDRED ONE THOUSAND DOLLARS ($101,000).  
Included in this not-to-exceed fee is the following: 

1. Compensation for Basic Services (Multi-User Restrooms):  The DISTRICT 
shall compensate the ARCHITECT a fixed fee of FORTY-NINE THOUSAND EIGHT 
HUNDRED DOLLARS ($49,800) for performing the Basic Services as described in this 
AGREEMENT and billed in accordance with Article XI. 

2. Compensation for Basic Services (Single-User Restrooms) :  The DISTRICT 
shall compensate the ARCHITECT a fixed fee of THIRTY-SIX THOUSAND TWO 
HUNDRED DOLLARS ($36,200) for performing the Basic Services as described in this 
AGREEMENT and billed in accordance with Article XI. 

3. Allowance: Included in the aforementioned fee is an estimated allowance of 
FIFTEEN THOUSAND DOLLARS ($15,000) for additional services and/or reimbursable 
expenses subject to the District’s approval in accordance with Article XI.       

 
The ARCHITECT and their subconsultant’s hourly rates for additional services are included in 
EXHIBIT “F”.  Rates are valid for the entire duration of the AGREEMENT and shall not be 
adjusted except as agreed upon by the PARTIES in writing.  
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EXHIBIT "C"  

ARCHITECT’S CONSULTANTS AND THEIR KEY PERSONNEL 
 
ARCHITECT’s CONSULTANTS:  Key personnel are listed for each the Architect and each of 
Architect’s consultants below. The identified consultant personnel shall be maintained on the 
project during all phases of service to the DISTRICT. 

 
Architect’s Key Personnel: 

Principal in Charge: Monisha Adnani 
Senior Project Manager: Joe Monfreda 
Project Manager: Pritesh Saxena 

 
Consultants Key Personnel: 
STRUCTURAL ENGINEERING:  
T&B Engineering, Inc. 
4344 Latham Street, Ste. 210, Riverside, CA  92501  
951-684-6200 
EOR, Structural License #S6471 
Name of Licensee:  Peter Ravenkamp, S.E. 

 
Principal: Peter Ravenkamp, S.E,  
President: Mark Ballou 

MECHANICAL/PLUMBING ENGINEERING:  
Pocock Design Solutions 
14451 Chambers Road, Ste 210, Tustin CA 92780 
949-417-3903 
EOR Andrew Gossman, License # M35839 
Name of Licensee:  Andrew Gossman 

 
Principal: Tim Pocock 
Principal: Andrew Gossman 

ELECTRICAL ENGINEERING:   
A&F Engineering Group, Inc. 
9320 Baseline Road, Ste C, Rancho Cucamonga, CA 
91701 
909-941-3008 
EOR Rolando E. Sotelo, License # E17229  
Name of Licensee:  Rolando E. Sotelo 
 

 
Project Engineer: Rolando E. Sotelo 
Principal: Luis E. Flores 
Project Manager: Luis M. Flores 
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EXHIBIT “D”  

PROJECT SCHEDULE 
 
The ARCHITECT shall complete the Services required under this AGREEMENT in accordance 
with the following Milestone Activities, as required by the scope of work (project schedule 
below is subject to change): 
 
Multi-stall Restrooms: 
 

Task Duration 

ARCHITECT prepares Schematic Design Documents 6 weeks 
DISTRICT/Third Party Review of Schematic Design Documents 4 weeks 
ARCHITECT prepares 60% Construction Documents (“CDs”) 7 weeks 
DISTRICT/Third Party Review of 60% CDs 4 weeks 
ARCHITECT prepares 100% CDs 5 weeks 
DISTRICT/Third Party Review of 100% CDs 4 weeks 
DSA Review/Approval 8 months 
Bid Phase  4 months 
Construction Phase 20 weeks 
Project Closeout 4 weeks 

 
 
Single-stall Restrooms: 
 

Task Duration 

ARCHITECT prepares Schematic Design Documents 5 weeks 
DISTRICT/Third Party Review of Schematic Design Documents 4 weeks 
ARCHITECT prepares 60% Construction Documents (“CDs”) 5 weeks 
DISTRICT/Third Party Review of 60% CDs 4 weeks 
ARCHITECT prepares 100% CDs 5 weeks 
DISTRICT/Third Party Review of 100% CDs 4 weeks 
DSA Review/Approval 8 months 
Bid Phase 4 months 
Construction Phase 16 weeks 
Project Closeout 4 weeks 
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EXHIBIT “E”  

CONSTRUCTION BUDGET 
 
The construction budget for the project shall not exceed the following: 
 
Multi-stall Restrooms = $620,000 
Single-stall Restrooms = $160,000
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EXHIBIT “F”  

ARCHITECT AND SUB-CONSULTANT’S HOURLY RATES  
 
The rates set forth in this Schedule shall be valid and not increased during the life of this 
Agreement. 
 
ARCHITECT’s Hourly rates 

Position Name of Personnel Hourly Rates 
Principal III   $250 
Principal II  Monisha Adnani $235 
Principal I   $210 
LEED Accredited Professional II   $210 
Market Sector Leader/ Studio Director   $190 
Architect III / Senior Project Manager  Joe Monfreda $170 
Specifications Writer   $170 
LEED Accredited Professional I   $150 
Architect II / Project Manager II   $145 
Architect I / Project Manager I  Pritesh Saxena $125 
Graphics II   $115 
Project Support III / Job Captain   $110 
Project Support II  Stuti Damania, Rachel Strange $  95 
Government Agency Specialist   $  90 
Graphics I   $  90 
Project Support I Nancy Kole, Crystal Ueno $  85 
Administrative Staff I  $  80 
Technical Staff  $  70 

 
Structural Engineer’s Hourly Rates  

Position Name of Personnel Hourly Rates 
President/Principal Mark Ballou $225 
Structural Engineer/Principal Peter Ravenkamp $225 
Professional Engineer/Senior Project 
Engineer 

Bryan Merchant $195 

Design Engineer/Junior Project Engineer Raymundo Lozano $150 
Senior Structural Draftsperson/BIM Mark Erlendson / James Villa $125 
Junior Structural Draftsperson/BIM Henry Le $110 
Clerical April Flores $  95 

 
Mechanical/Plumbing Engineer’s Hourly Rates  

Position Name of Personnel Hourly Rates 
Principal Tim Pocock / Andrew Gossman $200 
Mechanical Project Manager Jeff Cunanan $165 
Senior Plumbing Designer Chris Coppersmith $140 
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Electrical Engineer’s Hourly Rates  
Position Name of Personnel Hourly Rates 
Principal Luis E. Flores $165 
Engineer Rolando E. Sotelo $145 
Project Manager Luis M. Flores $130 
Senior Designer Christopher Flores $105 
Designer Luis Sanchez / Dora Achoy $  95 
CAD Drafter Mathew Solorza $  85 
Clerical Brandon Coake $  50 
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EXHIBIT “G” – LOCAL HIRE AND LOCAL BUSINESS INFORMATION 

The Rancho Santiago Community College District is interested in furthering opportunities for 
Local Hires and Local Businesses and the Board of Trustees has established a goal of 50% 
participation of “Local Hires” and 25% participation of “Local Businesses” for various capital 
construction projects.  It is the intent of the District to not only meet these goals, but to exceed 
them.  As used in this Exhibit, “Local Hire” and “Local Business” is defined as follows: 

“Local Hire” means an individual who is “domiciled”, as defined in Elections Code section 349(b), 
in the following zip codes at least seven days prior to commencing work on the Project: 92602, 
92606, 92610, 92612, 92614, 92618, 92620, 92626, 92627, 92660, 92675, 92676, 92679, 92688, 
92701, 92703, 92704, 92705, 92706, 92707, 92708, 92780, 92782, 92802, 92805, 92806, 92807, 
92808, 92840, 92843, 92861, 92862, 92865, 92866, 92867, 92868, 92869, 92883, or 92887.  Local 
Hire shall also mean a “veteran” as defined in Military and Veterans Code section 980, who 
possesses a current and valid DD Form 214 card, and will provide work on the Project.   Local 
Hire shall also mean any current or former student that the District determines is or was enrolled 
as a student at one of the District’s colleges, and will provide work on the Project. 

“Local Business” means a business serving as a vendor as defined in Business and Professions 
Code section 7026 or a business supplying construction-related materials that has its principal 
headquarters or permanently staffed regional office and that has held a business license within the 
zip codes listed above for Local Hire for a minimum of three months prior to the date the entity 
submits a bid, contract, or proposal for the Project.  A Local Business vendor must also be properly 
registered with the Department of Industrial Relations in accordance with Labor Code section 
1725.5.  Local Business shall also mean any business supplying services or supplies for the Project 
that has its principal headquarters or permanently staffed regional office and that has held a 
business license within the zip codes listed above for Local Hire for a minimum of three months 
prior to the date the entity signs a contract or proposal for the Project.  Local Business shall also 
mean any state or nationally certified minority-owned, women-owned, or disabled veteran 
business that has performed work for the District or other public agency within the zip codes listed 
above for Local Hire during the past four years.  Certification for a minority-owned, women-
owned, or disabled veteran business must be provided to the District.  Local Business shall also 
mean a business that participates in an internship program that is currently approved or recognized 
by the District.  The entity may also apply to obtain District approval of its internship program.  
The internship program must be approved by the District and must be completed by the end of the 
Project or by the next semester immediately after completion of the Project.  Local Business shall 
also mean any entity that uses apprentices from a District approved apprenticeship program. 

The Consultant agrees it will use Local Hires and Local Businesses to the extent possible or if the 
opportunity arises at any time. The District may request information or documents to confirm 
participation by a Local Hire or Business and Consultant agrees to comply with any reasonable 
requests.   

Please complete questions below, including additional sheet for each Subconsultant (if applicable): 

Company: 
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1. Firm is a Minority Business Enterprise (MBE) ☐ Yes ☐ No

2. Firm is a Women Business Enterprise (WBE) ☐ Yes ☐ No

3. Firm is a Disabled Veteran Business Enterprise (DVBE)     ☐  Yes            ☐  No
If “yes” for items 1-3 above, provide a copy of certification. 

4. Firm is a Veteran Owned Business
☐ Yes ☐ No

If “yes” to 4, provide DD214 Form/Card 

5. This business participates in or provides opportunities for internship programs:

☐ Yes ☐ No

   If “yes”, state type of internship program(s) offered: 

6. List ALL Team Members who are considered a Local Hire.  Check the applicable box(es),
if any, pertaining to each individual.

Team Member (First and Last Name) 

Zip Code  
(for Local 

Residents Only) L
oc

al
 

R
es

id
en

t*
R

SC
C

D
 

St
ud

en
t*

*

V
et

er
an

 

In
te

rn
 

1 
2 
3 
4 
5 
6 
7 

**  A RSCCD student is an individual who is or was enrolled in one or more classes at any of these campuses (Santa 
Ana College, Centennial Education Center, Digital Media Center, Orange County Sheriff's Regional Training Academy, 
Santiago Canyon College or Orange Education Center). 
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In submitting this form, the Consultant certifies that it has independently verified that all Local Hires and 
Local Businesses noted in this agreement meet the definitions for Local Hires and Local Businesses as set 
forth in Board Policy 6610 and Administrative Regulation 6610.  The District may request Consultant to 
provide additional information or documents to support the numbers listed above.  Consultant agrees to 
provide all additional information or documents requested by the District.  Failure to provide any requested 
information may result in the District delaying Final Payment to the Consultant and Consultant agrees that 
it shall have no claim for additional costs or days resulting from or in any way related to providing the 
information in this form. 

I certify under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 

Name: Signature:  

Title: Date: 
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EXHIBIT “H”  

STATEMENT OF INTENT TO MEET DVBE PARTICIPATION GOALS 
 
The Rancho Santiago Community College District has a participation goal for disabled veteran business 
enterprises (“DVBE”) of 3 percent per year.  Although it is not specifically required, you are encouraged 
to include DVBE a enterprises as part of the Services under this AGREEMENT.  The undersigned, on 
behalf of _______________________ (“Consultant”), certifies the following: 
 

 Consultant is a certified Disabled Veteran Business Enterprise 
 Consultant is not a certified Disabled Veteran Business Enterprise 
 Consultant will include a certified Disabled Veteran Business Enterprise as part of its 

Services to the District. 
 Consultant will not include a Certified Disabled Business Enterprise as part of its Services 

to the District.   If this box is checked, please explain why: 
  
   
  
  

 
 

Company:  

Name:  

Title:  

Signature:  

Date:  
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EXHIBIT “I”  
 

REQUIREMENTS OF DRAWINGS AND SPECIFICATIONS 
 
ARCHITECT’s deliverables for each phase of design shall include and conform with, at a 
minimum, the following: 

 
1. Schematic Design Phase 

a. Architectural 
i. Scaled floor plans showing overall dimensions, identifying the 

various major areas and their relationship.  Include circulation and room-by-room 
tabulation of all net usable floor areas and a summary of gross floor area.  Also, 
provide typical layouts of major equipment or operational layout. 

ii. Identify minimum finish requirements, including ceiling, floors, 
walls, doors, windows, and types of hardware. 

iii. Identify code requirements, include occupancy classification(s) and 
type of construction. 
b. Mechanical 

i. Show, as applicable to improvements, the following: 
1. Single line drawing(s) of all mechanical equipment spaces, 

ductwork and pipe chases. 
2. Location and preliminary sizing of all major equipment and 

duct work in allocated spaces. 
3. Schematic piping. 

ii. Evaluate and confirm the load requirements of all equipment and 
systems, the impact of those on existing facilities, and the requirements to increase 
these loads to accommodate the increase. 
c. Electrical 

i. Calculate overall approximate electrical loads. 
ii. Identify any new proposed electrical system for service, power, 

lighting, low voltage and/or communication loads. 
iii. Evaluate and confirm the load requirements of all equipment and 

systems, the impact of those on existing facilities, and the requirements to increase 
these loads to accommodate the increase. 
d. Specifications.  Prepare outline specifications of proposed architectural, 

structural, mechanical and electrical materials, systems and equipment and their criteria 
and quality standards.  ARCHITECT is to use DISTRICT’s standardized 
equipment/material list for modernization in development of the PROJECT design and 
specifications.   ARCHITECT shall review and comment on DISTRICT’s construction bid 
contracts and contract documents (“Division 0” documents) and Division 1 documents as 
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part of its work under the AGREEMENT. 
e. Constructability Review.  The DISTRICT and/or its designee shall conduct 

a constructability review of the Schematic Design Documents.  A report shall be given to 
the ARCHITECT who shall make necessary changes along with providing written 
comments for each item listed in the report. 

 
2. RESERVED 

 
3. Construction Documents – 60% 

a. Architectural 
i. Site plan developed to show building location, and major site elements. 

ii. Elevations (interior), enlargements, sections and floor plans corrected to 
reflect schematic design review comments. 

iii. Architectural details started. 
iv. Well-developed finish, door, and hardware schedules. 
v. Fixed equipment details and identification started. 

vi. Reflected ceiling plans coordinated with floor plans and mechanical and 
electrical systems. 

b. Structural 
i. Structural floor plans and sections with detailing well advanced. 

ii. Structural footing and foundation plans, floor and roof framing plans with 
detailing well advanced. 

c. Mechanical 
i. Mechanical calculations virtually completed with all piping and ductwork 

sized. 
ii. Large scale mechanical details started. 

iii. Mechanical schedule for equipment substantially developed. 
d. Electrical 

i. Lighting, power, signal and communication plans showing all 
switching and controls.  Fixture schedule and lighting details development started. 

ii. Distribution information on all power consuming equipment; 
lighting and device branch wiring development well started. 

iii. All electrical equipment schedules started. 
iv. Special system components approximately located on plans. 
v. Complete design of applicable low voltage systems.  Low voltage 

system includes fire alarm system. 
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e. Specifications 
i. More than sixty percent (60%) complete development and preparation of 

technical specifications describing materials, systems and equipment, 
workmanship, quality and performance criteria required for the construction of the 
PROJECT. 

ii. No part of the specifications shall call for a designated material, product, 
thing, or service by specific brand or trade name unless: 

1. The specification is followed by the words "or equal" so that 
bidders may furnish any equal material, product, thing, or service, as 
required by Public Contract Code, section 3400, or 

2. The designation is allowable by a specific allowable 
exemption or exception pursuant to Public Contract Code, section 3400 

iii. Specifications shall not contain restrictions that will limit competitive bids 
other than those required for maintenance convenience by the DISTRICT and only 
with DISTRICT’s prior approval.    

iv. Specifications shall be in 6-digit CSI format. 
f. Constructability Review.  The DISTRICT and/or its designee shall conduct 

a constructability review of the 60% Construction Documents.  A report shall be given to 
the ARCHITECT who shall make necessary changes along with providing written 
comments for each item listed in the report. 

 
4. Construction Documents – 100%  

a. Architectural 
i. Completed site plan. 

ii. Completed floor plans, elevations, and sections. 
iii. Completed architectural details and enlargements. 
iv. Completed finish, door, and hardware schedules, including all details. 
v. Completed fixed equipment details and identification. 

vi. Completed reflected ceiling plans. 
b. Structural 

i. Structural floor plans and sections with detailing completed. 
ii. Structural calculations completed, if required. 

c. Mechanical 
i. Completed large scale mechanical details, if required. 

ii. Completed mechanical schedules for equipment. 
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iii. Completed electrical schematic for environmental cooling and exhaust 
equipment, if required. 

iv. Complete energy conservation calculations and report, if required. 
d. Electrical 

i. Lighting and power plan showing all switching and controls.  Fixture 
schedule and lighting details completed. 

ii. Distribution information on all power consuming equipment, including 
lighting, power, signal and communication device(s) branch wiring completed. 

iii. All electrical equipment schedules completed. 
iv. Completed special system components plans. 
v. Completed electrical load calculations. 

e. Specifications 
i. Complete development and preparation of technical specifications 

describing materials, systems and equipment, workmanship, quality and 
performance criteria required for the construction of the PROJECT.   

ii. No part of the specifications shall call for a designated material, 
product, thing, or service by specific brand or trade name unless: 

1. The specification is followed by the words "or equal" so that 
bidders may furnish any equal material, product, thing, or service, as 
required by Public Contract Code, section 3400; or 

2. The designation is allowable by specific allowable 
exemptions or exceptions pursuant to Public Contract Code, section 3400. 

iii. Specifications shall not contain restrictions that will limit 
competitive bids other those required for maintenance convenience by the 
DISTRICT and only with DISTRICT’s prior approval. 

iv. At one hundred percent (100%) review, DISTRICT shall review the 
specifications and shall direct ARCHITECT to make corrections at no cost to the 
DISTRICT. 

v. Coordination of the Specifications with specifications developed by 
other disciplines. 

vi. Specifications shall be in 6-digit CSI format. 
f. Constructability Review.  The DISTRICT and/or its designee shall conduct 

a constructability review of the 100% Construction Documents.  A report shall be given to 
the ARCHITECT who shall make necessary changes along with providing written 
comments for each item listed in the report. 
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ROOFING CONTRACT FINANCIAL INTEREST CERTIFICATION 
(Public Contract Code section 3006) 

 
PROJECT NO. 2739.4 between RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT 
(“DISTRICT”) and 19six Architects (“ARCHITECT / ENGINEER”) (“CONTRACT” or “PROJECT”). 
 
 I __________________________________, ________________________________________________ 
 Name                Name of ARCHITECT / ENGINEER  
 
certify that I have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 
contribution, or any financial incentive whatsoever to or from any person in connection with the roof project 
contract on this project. As used in this certification, “person” means any natural person, business, 
partnership, corporation, union, committee, club, or other organization, entity, or group of individuals.   
 
Furthermore, I ______________________, _________________________________________________ 
          Name              Name of ARCHITECT / ENGINEER 

 
certify that I do not have, and throughout the duration of the contract, I will not have, any financial 
relationship in connection with the performance of this contract with any architect, engineer, roofing 
consultant, materials manufacturer, distributor, or vendor that is not disclosed below.  
 
I __________________________________, ________________________________________________ 
 Name                Name of ARCHITECT / ENGINEER 
 
Have the following financial relationships with an architect, engineer, roofing consultant, materials 
manufacturer, distributor, or vendor, or other person in connection with the following roof project contract: 
 

Name of ARCHITECT / ENGINEER ("Firm"):        
 
Mailing address:            
 
Addresses of branch office used for this Project:        
 
If subsidiary, name and address of parent company:        

 
 
I certify that to the best of my knowledge, the contents of this disclosure are true, or are believed to be true. 
 
Date:              
 
Proper Name of ARCHITECT / ENGINEER:         
 
Signature:             
 
Print Name:              
 
Title:              
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IRAN CONTRACTING ACT CERTIFICATION 
(Public Contract Code § 2204) 

 
PROJECT NO. 2739.4 between RANCHO SANTIAGO COMMUNITY COLLEGE DISTRICT 
(“DISTRICT”) and 19six Architects (“ARCHITECT / ENGINEER”) (“CONTRACT” or “PROJECT”). 
 
Pursuant to Public Contract Code (PCC) section 2204, an Iran Contracting Act certification is required for 
solicitations of goods or services of one million dollars ($1,000,000) or more.   
  
ARCHITECT / ENGINEER shall complete ONLY ONE of the following two paragraphs.   
 

  1. ARCHITECT / ENGINEER’s total Fee is less than one million dollars 
($1,000,000).  

OR  
  2. ARCHITECT / ENGINEER’s total Fee is one million dollars ($1,000,000) or 

more, but ARCHITECT / ENGINEER is not on the current list of persons engaged 
in investment activities in Iran created by the California Department of General 
Services (“DGS”) pursuant to Public Contract Code § 2203(b), and ARCHITECT 
/ ENGINEER is not a financial institution extending twenty million dollars 
($20,000,000) or more in credit to another person, for 45 days or more, if that other 
person will use the credit to provide goods or services in the energy sector in Iran 
and is identified on the current list of persons engaged in investment activities in 
Iran created by DGS.  

OR  
  3. ARCHITECT / ENGINEER’s total Fee is one million dollars ($1,000,000) or 

more, but the DISTRICT has given prior written permission to ARCHITECT / 
ENGINEER to submit a proposal pursuant to PCC 2203(c) or (d). A copy of the 
written permission from the DISTRICT is included with this CONTRACT.   

 
I certify that I am duly authorized to legally bind the ARCHITECT / ENGINEER to this certification, that 
the contents of this certification are true, and that this certification is made under the laws of the State of 
California. 
 
Date:              
 
Proper Name of ARCHITECT / ENGINEER:        
 
Signature:             
 
Print Name:              
 
Title:              
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	d. The ARCHITECT shall submit a list of qualified engineers for the PROJECT for the DISTRICT’s approval in conformance with Article XII.  ARCHITECT shall ensure that each engineer places his or her name, seal, and signature on all drawings and specifi...
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	i. The ARCHITECT shall submit the following deliverables to the DISTRICT for review and approval, which shall include:
	(1) One (1) electronic PDF copy Schematic Design Package;
	(2) Colored elevations and color board material options for further DISTRICT review/consideration; and
	(3) One (1) updated Statement of Probable Construction Cost at 60% CD and 100% CD submission.
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	e. The ARCHITECT shall provide technical specifications for the PROJECT as required by EXHIBIT “I”.
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	i. The ARCHITECT shall provide the following copies for DISTRICT review and approval:
	(1) One (1) electronic PDF copy of the 60% and 100% Construction Document drawings (all files named according to the sheet name);
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	b. The ARCHITECT shall not submit 100% Construction Documents to DSA for their review until all agreed upon constructability comments have been incorporated.  Upon DISTRICT approval, the ARCHITECT shall then submit all required documents to the necess...
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	c. The ARCHITECT shall deposit a reproducible set of Construction Documents including, but not limited to, all drawings and specifications for the Project at a reprographics company specified by the DISTRICT for the printing of additional sets of the ...
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	e. The ARCHITECT shall make subsequent revisions to drawings, specifications, and other DSA approved Construction Documents that result from the bidding phase and issue via addendum.  All Addenda shall be prepared in writing and signed by the ARCHITEC...
	f. The ARCHITECT shall attend bid opening at the DISTRICT’s request.
	g. If the lowest bid exceeds the Budget (or if a complete detailed estimate is prepared by a certified professional cost estimator from Construction Documents that are at least 90% completed) for the PROJECT, the ARCHITECT, in consultation with, and a...
	h. Upon completion of the Bidding & Award Phase, ARCHITECT shall produce a Conforming Set of PDF plans and specifications incorporating all Addenda issued thus far.  In addition to the PDF versions, ARCHITECT shall provide one (1) electronic set of pl...
	a. Prior to the start of construction, the ARCHITECT shall certify that the following two documents have been submitted to DSA:
	(1) Contract Information Form DSA-102.
	(2) Project Inspector Qualification and Approval Form DSA 5-PI, to be submitted 10 days prior to the time of starting construction.
	b. The Construction Phase will commence with the award of the Construction Contract to Contractor and terminates upon satisfactory performance and completion of all tasks in this phase and commencement of the Closeout Phase or upon the DISTRICT’s term...
	c. The ARCHITECT shall provide technical direction to a Project Inspector employed by, and responsible to, the DISTRICT, as required by applicable law.  The ARCHITECT shall direct and monitor the work of the Laboratory of Record as required by applica...
	d. The ARCHITECT shall meet with the Project Inspector, DISTRICT, Contractor, Laboratory of Record and Special Inspectors as needed throughout the completion of the PROJECT to verify, acknowledge and coordinate the testing and special inspection progr...
	e. The ARCHITECT shall prepare Interim Verified Reports (Form DSA 6-AE) and submit such Interim Verified Reports to DSA, the Project Inspector and the DISTRICT prior to the Project Inspector’s approval and sign off of any of the following sections of ...
	f. The ARCHITECT shall be responsible for reviewing and ensuring, on a monthly basis, that the Contractor is maintaining an up-to-date set of as-built documents which will be furnished to the DISTRICT upon completion. The ARCHITECT shall review the as...
	g. The ARCHITECT will endeavor to secure compliance by Contractor with the Contract requirements, but does not guarantee the performance of the Contractor’s Contract.
	h. The ARCHITECT shall provide general administration of the Construction Documents including, but not limited to, the following:
	i. The ARCHITECT shall provide the DISTRICT with written reports, as necessary, to inform the DISTRICT of any problems arising during construction, changes contemplated as a result of each problem, and the progress of work.
	j. The ARCHITECT, as part of the ARCHITECT’s Basic Services, shall advise the DISTRICT of any deficiencies in construction following the acceptance of the work and prior to the expiration of the guarantee period of the PROJECT.
	k. The ARCHITECT shall be the interpreter of the requirements of the Construction Documents and advise the DISTRICT as to the performance by the Contractor thereunder.
	l. The ARCHITECT shall make recommendations to the DISTRICT on claims relating to the execution and progress of the work and all matters and questions relating thereto.  The ARCHITECT’s recommendations in matters relating to artistic effect shall be c...
	m. The ARCHITECT shall advise the DISTRICT to reject work which does not conform to the Construction Documents.  The ARCHITECT shall promptly inform the DISTRICT whenever, in the ARCHITECT’s opinion, it may be necessary to stop the work to avoid the i...
	n. The ARCHITECT shall not issue orders to the Contractor that might commit the DISTRICT to extra expenses, or otherwise amend the Construction Documents, without first obtaining the written approval of the DISTRICT.
	o. The ARCHITECT shall be the DISTRICT’s representative during construction and shall advise and consult with the DISTRICT.  The ARCHITECT shall have authority to act on behalf of the DISTRICT only to the extent provided in this AGREEMENT, unless othe...
	p. The ARCHITECT shall prepare all documents and/or drawings made necessary by errors and omissions in the originally approved drawings or specifications, and such modifications therein as may be necessary to meet unanticipated conditions encountered ...
	q. In consultation with the DISTRICT and the Construction Manager, the ARCHITECT shall assist in the development and implementation of procedures, forms and documents for the submittal, review, processing and disbursement of progress payments to the P...
	r. The ARCHITECT shall review and approve, or take other appropriate action, upon the Contractor’s submittals of shop drawings, product data, and samples for the purpose of checking for conformance with the Construction Documents.  ARCHITECT shall act...
	s. The ARCHITECT’s action upon Contractor’s submittals shall be taken as expeditiously as possible so as to cause no unreasonable delay in the construction of the PROJECT or in the work of separate contractors, while allowing sufficient time in the AR...
	t. After the PROJECT has been let, all changes to the DSA approved Construction Documents shall be made by means of a Construction Change Document (“CCD”) unless otherwise approved by the DISTRICT in writing.  The ARCHITECT shall be responsible for pr...
	u. The ARCHITECT shall prepare and issue Immediate Change Directives (“ICD”) to the Contractor when directed by the DISTRICT to complete the work that is necessary due to the Contractor’s failure to complete the PROJECT in accordance with the DSA appr...
	v. ARCHITECT shall review all of Contractor’s change order requests to determine if those requests are valid and appropriate.  ARCHITECT shall provide a recommendation to DISTRICT as to whether the change should be approved, partially approved, return...
	w. The ARCHITECT shall furnish all necessary additional drawings for supplementing, clarifying, and/or correcting purposes and for change orders.  The DISTRICT shall request these drawings from the ARCHITECT and shall be at no additional cost unless d...
	x. All changes to the DSA approved Construction Documents, whether set forth in a CCD, ICD or any other document approved by the DISTRICT, shall be incorporated into change orders by the ARCHITECT for the DISTRICT’s approval.  Each change order shall ...
	y. During the course of construction, all Requests for Information (“RFI”) must be responded to as expeditiously as possible so as not to impact and delay the construction progress.  In no case shall the review period associated with an RFI exceed sev...
	z. The ARCHITECT shall, at the ARCHITECT’s expense, prepare a set of reproducible record drawings showing significant changes in the work made during construction based on the marked-up prints, drawings and other data furnished by the Contractor to th...
	aa. The ARCHITECT shall inspect the PROJECT to determine the date or dates of Substantial Completion and final completion.  The ARCHITECT shall receive and forward to the DISTRICT for the DISTRICT’s review all written warranties and related documents ...
	bb. The ARCHITECT shall provide written evaluation of the Contractor’s performance under the requirements of the Construction Documents when requested in writing by the DISTRICT.  When the ARCHITECT has actual knowledge of any defects, errors, or defi...
	cc. The ARCHITECT shall:
	(1) Review all requests for information (“RFI”), submittals, and substitution requests that are submitted by the Contractor in connection with the PROJECT;
	(2) Determine the data criteria required to evaluate requests for substitutions; and
	dd. The ARCHITECT shall be responsible for gathering information and processing forms required by any applicable governing agencies and/or authorities having jurisdiction over the PROJECT including, but not limited to, the County Health Department, th...
	ee. The ARCHITECT shall obtain the DISTRICT’s approval of all CCD immediately following the request for such changes by the Contractor or upon any other circumstances necessitating a change.  Furthermore, the ARCHITECT shall maintain a log of all CCD’...
	ff. The ARCHITECT shall evaluate and render written recommendations within a reasonable time on all claims, disputes, or other matters at issue between the DISTRICT and Contractor relating to the execution or progress of the work as provided in the Co...
	gg. The ARCHITECT shall provide assistance in the utilization of equipment or systems such as testing, adjusting and balancing, preparation of operation and maintenance manuals, training personnel for operation and maintenance and consultation during ...
	hh. The ARCHITECT shall review the list of minor defects, deficiencies, and/or incomplete items (hereinafter the “Punch List”) and the fully executed Verified Report (Form DSA-6) that are submitted to the DISTRICT by the Contractor when the Contractor...
	ii. Once the ARCHITECT has verified the Substantial Completion of the PROJECT, the ARCHITECT shall issue a Certificate of Substantial Completion to the Contractor and the DISTRICT.  Upon the issuance of the Certificate of Substantial Completion, the A...
	jj. The ARCHITECT and its consultants shall verify that all defective, deficient, or incomplete work identified in any Notice(s) of Deviation or similar notice(s) issued by the ARCHITECT, Project Inspector, Special Inspector(s), Laboratory of Record a...
	kk. The ARCHITECT shall provide to the DISTRICT a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:
	(1) Two (2) copies of meeting report/minutes from kick-off meeting;
	(2) Two (2) copies of observation reports;
	(3) Two (2) copies of weekly meeting reports.

	ll. ARCHITECT acknowledges that the DISTRICT, DSA, and/or the Inspector of Record may require ARCHITECT to submit changes or clarifications to the Construction Drawings and other documentation to DSA for its consideration and approval during the Const...
	a. Within thirty (30) days after the completion of the PROJECT’s construction and the ARCHITECT’s receipt of as-built documents from the Contractor, ARCHITECT will review the as-built documents prepared by the Contractor and revise the record drawings...
	b. The ARCHITECT shall assist the DISTRICT in securing the delivery of any and all applicable documents described in Sections c and d below, to DSA for review prior to issuance of a “Certificate of Completion.”  The ARCHITECT shall submit all document...
	c. During the period the PROJECT is under construction, the ARCHITECT shall certify that the following documents have been submitted to DSA:
	d. Upon the completion of all construction, including all Punch List items, the ARCHITECT shall assist the DISTRICT in securing the delivery of the following documents to DSA:

	ARTICLE III - ADDITIONAL ARCHITECT’S SERVICES
	a. Making material revisions in drawings, specifications, or other documents when such revisions are required by the enactment or revision of laws, rules, or regulations subsequent to Agency approval;
	b. Making material revisions in drawings, specifications or other documents when such revisions are required to comply with direction from the DISTRICT that is substantively different than approvals or instructions previously given by the DISTRICT;
	c. Providing consultation concerning the replacement of work damaged by fire and furnishing services required in connection with the replacement of such work;
	d. Providing services made necessary by the default of the Contractor, which does not arise directly or indirectly from negligence, errors, or omissions of ARCHITECT;
	e. If the DISTRICT requests the PROJECT be let on a segregated basis after the completion of Design Development Phase where segregation does not arise from ARCHITECT exceeding the estimated Budget constraint, then plan preparation and/or contract admi...
	f. Providing contract administration services after the construction Contract time (including any Governmental Delay Float as addressed in the General Conditions of the Construction Contract with Contractor) has been exceeded through no fault of the A...
	g. Providing documents that exceeds LOD 300; and
	h. Providing any other services not otherwise included in this AGREEMENT or not customarily furnished in accordance with generally accepted architectural practice and as approved by the DISTRICT in writing.

	ARTICLE IV - DISTRICT’S RESPONSIBILITIES
	ARTICLE V - COST OF CONSTRUCTION
	a. The DISTRICT may give written approval of an increase of such fixed limit and proceed with the construction of the PROJECT;
	b. The DISTRICT may authorize renegotiation, when appropriate, or rebidding of the PROJECT within a reasonable time at no additional cost to the DISTRICT;
	c. If the PROJECT is abandoned, the DISTRICT may terminate this AGREEMENT in accordance with Article VIII, Section 2;
	d. The DISTRICT may request the ARCHITECT prepare, at no additional cost, deductive change packages that will bring the PROJECT within the Budget; or
	e. The DISTRICT may request the ARCHITECT cooperate in revising the PROJECT scope and quality as required to reduce the Construction Cost.

	ARTICLE VI - ESTIMATE OF PROJECT CONSTRUCTION COSTS
	ARTICLE VII - ARCHITECT’S DRAWINGS AND SPECIFICATIONS
	ARTICLE VIII - TERMINATION: SUSPENSION
	ARTICLE IX - DISPUTES
	a. The PARTIES hereto agree prior to commencing any legal action relating to any Claim, as defined herein, to submit the Claim to a mandatory good-faith mediation process (“Mediation”). The PARTIES’ expectations are that if the Claim is made by a thir...
	b. Except as set forth below, the PARTIES agree to refrain from filing, maintaining or prosecuting any action related to the Claim during the pendency of the Mediation provided that the Mediation must commence within thirty (30) days after a PARTY mak...
	c. The PARTIES shall participate in a minimum of one full-day mediation session before the Mediation may be declared unsuccessful and terminated by either PARTY. The Mediation shall be conducted in accordance with the rules as the PARTIES agree upon, ...
	d. The PARTIES shall mutually agree to the selection of a mediator who is an attorney that is experienced in public works construction claims. If the PARTIES are unable to agree upon a mediator, then the mediator shall be appointed by JAMS/Endispute.
	e. The Mediation shall take place at a location within twenty (20) miles of the DISTRICT’s administrative office.  The mediator’s fees and administrative fees, if any, shall be split equally between the PARTIES, but, unless otherwise agreed to in writ...
	f. If any PARTY commences a legal action without first attempting to resolve the Claim as required by this Article IX, that PARTY shall be in breach of this AGREEMENT and shall not be entitled to recover attorney's fees that might have otherwise been ...

	ARTICLE X - ACCOUNTING RECORDS OF THE ARCHITECT & AUDITING RIGHTS OF DISTRICT
	ARTICLE XI - COMPENSATION TO THE ARCHITECT
	a. Approved reproduction of drawings and specifications in excess of the copies provided by this AGREEMENT; and
	b. Approved agency fees.
	c. Items requested/approved by the DISTRICT in writing.

	ARTICLE XII - EMPLOYEES AND CONSULTANTS
	ARTICLE XIII - MISCELLANEOUS
	a. To the fullest extent permitted by California law and in accordance with California Civil Code section 2782.8, ARCHITECT shall indemnify, protect, defend and hold free and harmless the DISTRICT, its agents, representatives, officers, consultants, e...
	b. The following shall be Claims, to the extent they satisfy the definition of Claims herein:
	(1) Without limiting ARCHITECT’s liability for indirect cost impacts due to PROJECT delays, the direct costs for which the ARCHITECT shall be liable shall be proportionate to the amount the DISTRICT is liable to the PROJECT Contractor(s), subcontracto...
	(2) Without limiting ARCHITECT’s liability for indirect cost impacts, the direct costs for which the ARCHITECT shall be liable shall equal the difference between the cost of the change order(s) and the reasonable cost of the work had that work been a ...
	(3) These amounts may be paid by ARCHITECT to DISTRICT or the DISTRICT may in reasonable good faith withhold those costs from amounts owing to ARCHITECT, pending resolution of the dispute.

	c. The ARCHITECT’s duty to indemnify and defend under this AGREEMENT shall apply during the term of this AGREEMENT and shall survive any expiration or termination of this AGREEMENT until any such Claim(s) are barred by the applicable statute of limita...
	d. The ARCHITECT’s duty to defend shall begin upon the DISTRICT’s notification to the ARCHITECT of a Claim.  At that time, the ARCHITECT shall pay for that defense at its sole cost.  At the resolution of a Claim, either by dispute resolution, settleme...
	e. The PARTIES understand and agree that Article XIII, Section 5, of this AGREEMENT shall be the sole indemnity, as defined by California Civil Code § 2772, between the DISTRICT and the ARCHITECT related to the PROJECT.  Any other indemnity that is at...
	f. Any attempt to limit the ARCHITECT’s liability to the DISTRICT in any of the exhibits or attachments to this AGREEMENT shall be void and unenforceable between the PARTIES.
	a. The ARCHITECT shall carry Workers’ Compensation and Employers Liability Insurance in accordance with the laws of the State of California.  However, such amount shall not be less than ONE MILLION DOLLARS ($1,000,000).
	b. Commercial general and auto liability insurance, with limits of not less than TWO MILLION DOLLARS ($2,000,000.00) combined single limit, bodily injury and property damage liability per occurrence, including:
	c. Professional liability insurance, including contractual liability, with limits of TWO MILLION DOLLARS ($2,000,000.00) per claim, to continue through completion of construction plus “tail” coverage for two (2) years thereafter.  Rates for insurance ...
	d. Valuable Document Insurance.  The ARCHITECT shall carry adequate insurance on all drawings and specifications as may be required to protect the DISTRICT in the amount of its full equity in those drawings and specifications, and shall file with the ...
	e. Each policy of insurance required under Article XIII, Section 6 (b), above, shall name the DISTRICT and its officers, agents, and employees as additional insureds; shall be occurrence based policies, except for professional liability insurance whic...
	f. In the event that the ARCHITECT subcontracts any portion of the ARCHITECT’s duties, the ARCHITECT shall require any such subcontractor to purchase and maintain insurance coverage for the types of insurance referenced in Article XIII, Sections (a), ...
	g. All insurance coverage amounts specified hereinabove shall cover only risks relating to, or arising out of, the PROJECT governed by this particular AGREEMENT.  The insurance and required amounts of insurance specified above shall not be reduced or ...
	h. Furthermore, and to the coverage and limits specified herein shall be the greater of:
	(1) The minimum coverage and limits specified in this AGREEMENT; or
	(2) The broader coverage and maximum limits of coverage, if any, of any existing insurance policy required of the ARCHITECT to be kept pursuant to this AGREEMENT.
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